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PROPOSAL

In response to Section 141 of the Nuclear Waste Policy Act of 1982, the 
Department of Energy hereby submits a proposal fo r  the construction of a 
f a c i l i t y  fo r  monitored re tr iev ab le  storage (MRS). The approval of th is  
proposal by the Congress would s p e c i f ic a l ly - -

•  Approve the construction of an MRS f a c i l i t y  a t a s i te  on the Cl inch 
River in the Roane County portion of Oak Ridge, Tennessee.

•  Limit the storage capacity a t  the MRS s i te  to 15,000 metric tons of 
uranium.

e Preclude waste acceptance by the MRS f a c i l i t y  u n t i l  a construction  
authorization fo r  the f i r s t  repository  is received from the Nuclear 
Regulatory Commission.

•  D irect the Department of Energy to implement measures responsive to 
the concerns and recommendations of the State of Tennessee and local 
governments, as s p e c if ic a l ly  out!ined in Section 4 of th is  proposal.

•  D irect the Department of Energy to implement the program plan sub
mitted in th is  proposal (Volume 3 ) .

The actions recommended herein are consistent w ith , and meet the req u ire 
ments o f,  the Nuclear Waste Pol icy Act.
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1 EXECUTIVE OVERVIEW

The U.S. Department of Energy (DOE) proposes to construct and operate a 
f a c i l i t y  fo r  the monitored re tr ie v a b le  storage (MRS) of spent fuel a t  a s i te  
on the Cl inch River in the Roane County portion of Oak Ridge, Tennessee. This 
proposal was prepared in response to Section 141 of the Nuclear Waste Pol icy  
Act of 1982 (the A c t) , which d irects the Secretary of Energy to perform a 
deta iled  study of the need fo r ,  and the f e a s i b i l i t y  o f ,  monitored re tr ie v a b le  
storage and to submit to the Congress a proposal fo r  the construction of one 
or more MRS f a c i l i t i e s .

As required by the Act, the DOE developed designs fo r  two a lte rn a t iv e  
storage concepts at three a l te rn a t iv e  s i te s .  The preferred storage concept is 
surface storage in sealed concrete casks; the a l te rn a t iv e  is storage in f i e l d  
drywells. The three a l te rn a t iv e  s ites  are a l l  located in the State of Ten
nessee on land owned and controlled by the Federal Government. The preferred  
s ite  is the former s i te  of the proposed Cl inch River Breeder Reactor in Oak 
Ridge; the a lte rn a tives  are a s i te  on the DOE Oak Ridge Reservation and the 
former s i te  of a proposed nuclear power plant in H a r ts v i l le .  The Secretary of 
Energy is to recommend the site-and-design combination th a t  he deems p re fe r 
able.

In accordance with the Act, th is  proposal includes an environmental 
assessment (Volume 2) tha t examines the three a l te rn a t iv e  s ites  and s ix  s i t e -  
and-design combinations as well as a program plan (Volume 3) th a t  includes 
plans fo r  funding and plans fo r  in tegrating  the MRS f a c i l i t y  into the DOE's 
waste-management system. S i te -s p e c if ic  designs, sp e c if ica t io n s , and cost 
estimates are included by reference in Volumes 2 and 3. Also provided are 
comments by the Nuclear Regulatory Commission (NRC) and the Environmental 
Protection Agency. The f a c i l i t y  recommended in th is  proposal would be capable 
of performing a l l  of the functions specified by the Act in Section 1 41 (b )(1 ) .

The Act provides the framework fo r  a comprehensive system fo r  the safe 
and environmentally sound management o f  spent nuclear fuel and high-level  
waste,* including disposal in one or more geologic repos itories  th a t  would 
permanently iso la te  the waste from the accessible environment. An important 
objective of the study of MRS need and f e a s i b i l i t y  was to determine whether 
and how an MRS f a c i l i t y  could most e f fe c t iv e ly  contribute to the achievement 
of th is  goal.

Having completed the n ee d -a n d -fea s ib il i ty  study, a careful analysis of  
the provisions of the Act, and an evaluation of programmatic options, the DOE 
has concluded that an MRS f a c i l i t y  located a t  the Clinch River s i te  and 
designed to be an in tegra l component of the waste-management system would s ig 
n i f ic a n t ly  improve the performance of the system. This conclusion was also 
influenced by the experience of the past 4 years in implementing the prov i
sions of the Act and the resu ltant perception of the managerial, regu la tory ,

*For b rev ity ,  the terms "radioactive waste" and simply "waste" are often  
used here to denote both spent fuel and h igh -leve l waste.



and in s t i tu t io n a l  complexities of waste management, p a r t ic u la r ly  o f the 
a c t iv i t ie s  th a t  must precede f in a l  d isposal, which are often underestimated.

The DOE1s proposal was ready fo r  submittal to the Congress in February 
1986, but 1i t ig a t io n  has delayed the submittal fo r  more than a year. Since 
the planned submittal date, the DOE's C iv i l ia n  Radioactive Waste Management 
Program (CRWM) has progressed and undergone various changes. These changes 
range from the programmatic changes and proposals out!ined in the January 1987 
Draft Mission Plan Amendment to fu r th e r  refinements of the program's ana l
y t ic a l  data base. While the program as presented in the D raft Mission Plan 
Amendment represents the DOE' s current plan fo r  the Federal waste-management 
system, i t  must be recognized tha t the plan may change in response to comments 
from affected part ies  or other events. The programmatic change th a t  most 
a ffec ts  the DOE's planning fo r  the MRS f a c i l i t y  is an extension of the date 
for the s ta r t  of operations at the f i r s t  repository; th is  date is extended 
from January 31, 1998, to 2003 to allow time to carry out necessary technical 
program a c t iv i t i e s  and to provide add itional opportunity fo r  consultation and 
cooperation with affected States and Indian Tribes. The revised schedule 
shows that the DOE expects to receive from the Nuclear Regulatory Commission a 
construction authorization fo r  the repository by the f i r s t  quarter of 1998. 
Given th is  extension of the f i r s t - r e p o s i to r y  schedule and the DOE's recommen
dation tha t MRS operations s ta r t  only when the construction authorization  fo r  
the f i r s t  repository has been received, the MRS f a c i l i t y  would s ta r t  receiving  
waste in the f i r s t  quarter of 1998 and be the only CRWM f a c i 1i t y  ava ilab le  at  
that time. Thus, the MRS f a c i l i t y  would be c r i t i c a l  to the DOE's a b i1i t y  to 
accept waste fo r  disposal in 1998.

An MRS f a c i 1i t y  would receive and prepare spent fuel fo r  emplacement in 
the geologic repository . The princ ipa l waste-preparation functions would be 
spent-fuel consolidation and loading into can isters . Being uniform in size  
and fre e  of surface contamination with rad ioactive  m a te r ia l , these canisters  
would f a c i l i t a t e  handling, shipping, and fu r th e r  processing a t  the repository .  
Consolidation would be performed by extracting  the spent-fuel rods from the 
hardware th a t  holds them together in assemblies and rearranging them in a 
t ig h te r  array fo r  greater e f f ic ie n c y  in storage, handling, transporta t ion , and 
disposal.

The canisters of spent fuel would be loaded into shipping casks and 
shipped to the repository in dedicated t ra in s .  An area fo r  tem porarily  
storing the spent-fuel canisters pending shipment to the repository  would be 
provided in the principal waste-handiing build ing of the MRS f a c i l i t y .  The 
MRS f a c i l i t y  would also contain a large storage yard in which the canisters of 
spent fuel would be stored in sealed concrete casks th a t  would allow rad ia tion  
monitoring and easy re t r ie v a l  fo r  shipment to the repos ito ry . The DOE is 
proposing th a t  the to ta l  storage capacity be 1imi ted to 15,000 metric tons of 
uranium (MTU); th is  w i l l  provide s ig n if ic a n t  operational benefits  to the Fed
eral portion of the waste-management system and provide a f irm er and e a r l ie r  
basis fo r  the u t i l i t i e s  to plan th e ir  storage needs.

The MRS f a c i l i t y  would be designed and operated with the fundamental ob
je c t iv e  of protecting the health and safe ty  o f the pub lic , the workers at the 
f a c i l i t y ,  and the q u a li ty  of the environment. I t  would be 1icensed by the 
Nuclear Regulatory Commission and hence subject to both routine and unan
nounced inspections by NRC s t a f f .  I t  would be a shielded confinement-and-
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containment facility th a t  would limit any releases of rad ioactive  material to 
well below established regulatory 1im its , and i ts  s a fe ty -re la te d  features  
would be based on ava ilab le  and proven technology.

For improved lo g is t ic s ,  i t  is envisioned tha t the MRS f a c i l i t y  would not 
receive spent fuel from reactors located in the western United States (west of 
the Rocky Mountains) under expected circumstances. The spent fuel discharged 
by these reactors, which w i l l  constitu te  less than 10 percent of the to ta l  
U.S. spent-fuel inventory, would be shipped d i r e c t ly  to the repository  fo r  
preparation and disposal. Under special circumstances, fue l could be shipped 
to the MRS f a c i l i t y —for example, to meet contractual ob iigations in the event 
of interruptions or delays in repository acceptance.

The construction and operation of the MRS f a c i l i t y  would be under the 
purview of a DOE project o f f ic e  established in the DOE Oak Ridge Operations 
O ffice . The day-to-day management of the f a c i l i t y  would be the re s p o n s ib il i ty  
of a DOE project manager during the preoperational phase and a plant manager 
during operations. This DOE manager would have formal re s p o n s ib i l i t ie s  
re la t iv e  to an MRS Steering Committee th a t  would include members recommended 
by and representing the State and local governments.

The most s ig n if ic a n t  advantages of an in tegra l MRS f a c i 1i t y  can be sum
marized as follows:

1. Improvements in system development. The MRS f a c i 1i t y  would allow the 
DOE to separate a major part of the waste-management process (accept
ance, transportation from the reactor s i te s ,  consolidation, and sea l
ing in canisters) from uncerta inties  about the repository  and to 
proceed immediately with deta iled  planning fo r ,  and implementation 
o f ,  that p art .  This would provide the u t i l i t i e s  with a f irm er basis 
fo r  planning the transfer of spent fuel to the DOE. The development 
of the transportation system would also be advanced because the 
approval of the MRS f a c i l i t y  would allow sp ec if ic  rou ting , lo g is t ic s ,  
and equipment requirements fo r  shipments from reactors to be d e te r
mined up to 8 years e a r l ie r .  The ear ly  accomplishment of these sep
arable steps of the waste-management process would s ig n i f ic a n t ly  
enhance confidence in the schedule fo r  the operation of the to ta l  
system. Moreover, the f a c i l i t y  would provide a focal point fo r  e a r ly  
system in tegration .

2. Accelerated waste acceptance from the u t i 1i t i e s .  By s ta r t in g  opera
tions in 1998, the MRS f a c i l i t y  would allow the system to receive  
spent fuel a f u l 1 5 years sooner than does the system without an MRS 
f a c i l i t y  under current schedules. This would s ig n i f ic a n t ly  reduce 
the need fo r  new temporary storage capacity at reactor sites and the 
attendant spent-fuel handling operations, licensing e f fo r t s ,  and 
costs. I t  would also permit the Federal waste-management system to 
begin operations by 1998.

3. Improvements in the r e l i a b i l i t y  and f l e x i b i l i t y  o f the waste- 
management system. These improvements would be rea l ize d  by separ
ating the acceptance of spent fuel from reactors from emplacement in 
the repository and adding s ig n if ic a n t  operational storage capacity to 
the system. They would produce id e n t i f ia b le  improvements in the



manageability of the system and allow the DOE to be tte r  accommodate 
the circumstances of the fu tu re .

4. Advantages fo r  the repository . By performing waste-preparation func
t ions , the MRS f a c i l i t y  would simp1i f y  the waste-handiing f a c i l i t i e s  
and operations of the repository. Furthermore, the repository would 
receive fewer shipments; the waste canisters received from the MRS 
f a c i 1i t y  would be uniform in size and free  from surface contamination 
with rad ioactive  m a te r ia l ; and a large portion of the inventory-  
accountab ility  function would be performed at the MRS f a c i l i t y .
Another important advantage would be the increased control of the 
ra te  of waste tra n s fe r  to the repository , which would enhance the 
e f f ic ie n c y  of repository  operations.

5. Improvements in the spec if ica tion  and performance of the transporta 
tion  system. Since consolidated fuel would be shipped in dedicated 
t ra in s ,  the MRS f a c i 1i t y  would s ig n i f ic a n t ly  reduce the number of 
shipments to the repository and minimize the distances of spent-fuel 
shipments in le s s -e f f ic ie n t  truck-mounted casks. Being c e n tra l ly  
located fo r  most reactors , i t  would serve as a hub fo r  transportation  
operations, focus the control and management of transportation  oper
ations, and reduce the number of cross-country shipping routes. 
Moreover, by a l l  owing ear ly  id e n t i f ic a t io n  of routes to the MRS s i te ,  
the MRS f a c i l i t y  would provide in s t i tu t io n a l  benefits  because i t  
would increase the time ava ilab le  to work with the States, Indian 
Tribes, and the pub 1ic  in ro u te -sp ec if ic  planning.

6. In s t i tu t io n a l  b en e fits .  The development o f the MRS f a c i l i t y  would 
provide in s t i tu t io n a l  benefits  through the experience gained from 
in teractions with the State of Tennessee. In s t i tu t io n a l  benefits  
would also re s u lt  from the opportunity to demonstrate e a r l ie r  th a t  
f a c i l i t i e s  developed under the Act are safe and th a t  in developing 
and operating these f a c i l i t i e s  the DOE is a responsible corporate 
c it iz e n  and neighbor. Early progress in waste management, s ta rt ing  
with the designation of a spec if ic  s i te  and f a c i l i t y  construction, 
would help provide needed momentum fo r  implementing the e n t ire  system.

Studies performed fo r  th is  proposal show th a t ,  though there are other  
ways to achieve some of the advantages of an in tegra l MRS f a c i 1i t y ,  none of  
the a lte rn a tives  examined in the n e e d -a n d -fe a s ib il i ty  study presents the same 
range of benefits while also providing equivalent benefits  in terms of fe a s i -  
b i l i t y ,  f l e x i b i l i t y ,  system development, and managerial c o n tro l .

The expenditures fo r  the MRS project from the time of Congressional 
approval to the s ta r t  of operations are estimated at $907 mil 1 ion in constant 
1986 do lla rs ,  of which about $710 m ill io n  would be used fo r  construction. The 
annual operating expenses fo r  the f a c i l i t y ,  which would employ about 600 
workers, would be about $73 mil 1 ion, not including f inanc ia l-ass is tance  and 
tax-equivalency payments. The cost of decommissioning the f a c i l i t y  a t  the end 
of operations would be approximately $83 m il l io n .  All costs would be borne by 
the waste generators and hence paid from the Nuclear Waste Fund. The DOE has 
made provision fo r  the MRS pro ject in the Pres ident’ s budget proposal fo r  f i s 
cal year 1988 should the Congress approve the system. The cost of the to ta l  
improved-performance system is estimated to be about 5 percent higher than



that o f the system without an MRS facility; the cost is thus w ithin the range 
of uncertainty associated with cost estimates fo r  a to ta l  system without an 
MRS f a c i l i t y  and is considered small in comparison with the b en efits .  The 
costs of constructing and operating an MRS f a c i l i t y  would be p a r t ia l l y  o f fs e t  
by savings in the cost of constructing and operating the repository surface 
f a c i l i t i e s ,  which would be s im p lif ied ;  by the savings rea l ize d  by the r a t e 
payers in not needing to pay fo r  additional a t -re a c to r  storage; and by the 
savings resu lting  from the in s t i tu t io n a l  ben e fits ,  discussed in th is  proposal, 
to the overa l1 waste-management system. The increase of about 5 percent is 
considered an upper bound because the estimates fo r  MRS implementation are 
based on well-developed designs at spec if ic  s i te s ,  whereas the costs of the  
remainder of the to ta l  system are subject to more uncerta inty .

No s ig n if ic a n t  incremental adverse environmental impacts are expected 
from an in tegra l MRS f a c i l i t y .  Q u an tita t iv e ly ,  the estimated total-system  
r isks and environmental costs do not d i f f e r  s ig n i f ic a n t ly  between systems with 
and without an MRS f a c i l i t y .  The social and economic impacts th a t  might 
re s u lt  from the MRS f a c i 1i t y  would be prevented or m itigated by the measures 
proposed herein.

Some potentia l adverse programmatic e f fe c ts  have also been postulated by 
various pa rt ie s ,  but most are perceived and avoidable ra ther  than in e v ita b le .  
The one most often c ited  is concern that an MRS f a c i l i t y  would diminish the 
resolve to develop a geologic repository. To a l la y  such concerns and to 
re in force th is  country' s unwavering commitment to the geologic repository  
program, the DOE proposes tha t the Congress 1 ink the startup of the MRS 
f a c i 1i t y  to the schedule of the repository: no waste may be accepted a t  the
MRS f a c i l i t y  u n t i l  a construction authorization  fo r  the f i r s t  repository is 
received from the Nuclear Regulatory Commission. Furthermore, the DOE 
proposes that the Congress 1im it the MRS storage capacity to 15,000 MTU.

The in s t itu t io n a l  challenges faced by the waste-management program were 
anticipated by the Congress in the Act, which prescribes unprecedented 
measures for pub 1ic involvement as well as consultation and cooperation with 
affected States and Indian Tribes. The MRS pro ject has an ear ly  opportunity  
to demonstrate the safety of f a c i 1i t i e s  developed under the Act and to 
establish tha t in developing and operating these f a c i l i t i e s  the DOE is a 
responsible corporate c i t iz e n  and neighbor. To make the most of th is  
opportunity, the DOE is proposing measures th a t  include (1) the provision of 
opportunities fo r  State and local governments to p a r t ic ip a te  in the p ro jec t,  
(2) assurances about safety and environmental q u a l i ty ,  and (3) f inanc ia l  
assistance. These measures are based in part on comments submitted by the 
State of Tennessee and the Cl inch River MRS Task Force. The l a t t e r  is a 
31-member group appointed by Roane County and the c i t y  o f Oak Ridge to 
determine whether the community they represent should accept an MRS f a c i l i t y  
and, i f  so, under what conditions. A fter the Task Force id e n t i f ie d  these 
conditions and formulated recommendations fo r  meeting them, the C ity  Council 
of Oak Ridge and the Roane County Commission passed conditional resolutions  
accepting the development of an MRS f a c i l i t y  a t  the Cl inch River s i te .

Immediately a f te r  the approval of th is  proposal, the DOE would seek to 
enter into a w ritten  consultation-and-cooperation agreement with the State of 
Tennessee. This agreement would serve as an "umbrella" contract between the 
DOE and the State of Tennessee and would form alize arrangements fo r  fu r th e r



State and local involvement. The DOE proposes tha t one o f the key features of 
such involvement be the establishment of an MRS Steering Committee that would 
provide advice, conduct performance evaluations, and recommend corrective  
actions. The Committee could play an important ro le  in providing information  
to the public about the safety  of the f a c i l i t y  as well as ensuring tha t State  
and local perspectives are f u l l y  considered in a l 1 key programmatic decisions.

To allow the State and the local communities to plan and prepare fo r  the 
MRS f a c i l i t y ,  the DOE proposes to provide the State and local governments 
annual f inanc ia l-ass is tance  payments in the form of impact-m itigation funds 
and annual payments equal to the taxes that would have been co llected  had the 
MRS f a c i l i t y  been subject to taxa t io n . This f in a n c ia l  assistance would be in 
addition to reimbursements to the State and local governments fo r  work per
formed fo r  the MRS p ro jec t.

Recognizing the harmful e ffec ts  incurred by the local community from the 
canceled breeder-reactor p ro jec t ,  mindful of the community1s desire to d iv e r 
s i fy  i ts  industr ia l  and commercial base, and aware th a t  the Clinch River s ite  
was considered the prime s i te  fo r  th is  d iv e rs i f ic a t io n ,  the DOE also proposes 
certa in  considerations in procurement fo r  the MRS f a c i 1i t y  and in land usage 
should land at the DOE1s Oak Ridge Reservation become surplus to the 
DOE1s programmatic needs.

In summary, the DOE recommends tha t the Congress approve an in tegra l MRS 
f a c i l i t y  constructed at the Cl inch River s i te  in Roane County, Tennessee;
1imit the interim -storage capacity of the MRS f a c i 1i t y  to 15,000 MTU and pre
clude waste acceptance by the MRS f a c i l i t y  u n t i l  a construction authorization  
fo r  the f i r s t  repository is received from the Nuclear Regulatory Commission; 
d irec t  the DOE to implement i t s  recommended program fo r  State and local par
t ic ip a t io n ,  including the f in a n c ia l  assistance plans proposed fo r  both the 
preoperational and operational phases; and d ire c t  the DOE to proceed in the 
manner prescribed in the program plan.



2 INTRODUCTION

The United States has no f a c i l i t i e s  for the permanent disposal of the 
spent fuel and high-level rad ioactive  waste generated during the production of 
e le c t r ic i t y  in nuclear power plants and during the production of nuclear mate
r ia ls  fo r  national defense. As more commercial nuclear power plants have come 
on 1ine in recent years, the ra te  at which the resu lt in g  spent fue l has been 
accumulating has been increasing, and a number of u t i l i t i e s  are beginning to 
run out of storage space.

Although nuclear a c t iv i t ie s  produce smal1 volumes of wastes in comparison 
with many other a c t iv i t ie s  that generate hazardous wastes, nuclear wastes have 
the unique charac te r is t ic  of being rad ioac tive , and therefore  they require  
special handling and storage. While such wastes have been sa fe ly  stored fo r  
decades without s ig n if ic a n t  adverse e ffec ts  on the health and safe ty  o f the  
public, they w i l l  remain p o te n t ia l ly  hazardous fo r  long periods of time. The 
Federal Government has established the p r in c ip le  tha t the management and the 
disposal of these wastes are the re s p o n s ib i l i ty  of the present generation and 
should not be l e f t  fo r  fu ture  generations. Recognizing th a t  a national prob
lem has been created by the accumulation of rad ioactive  wastes and that a safe 
and environmentally acceptable method of permanent disposal is needed, the 
Congress enacted the Nuclear Waste Po1icy Act of 1982.

The Act assigned to the U.S. Department of Energy the re s p o n s ib i l i ty  fo r  
disposing of these wastes and created the O ffice  of C iv i l ia n  Radioactive Waste 
Management fo r  that purpose. The method of disposal is to be permanent is o la 
tion  in geologic repos itories . The Act requires the DOE to s i te ,  construct, 
and operate geologic repositories in a manner tha t “will provide reasonable 
assurance that the public and the environment can be protected" and estab- 
1ishes a schedule for the s it in g  of two repos ito r ies . Recognizing the impor
tance of in s t itu t io n a l  issues, i t  provides fo r  a system of checks and balances 
through pub 1ic involvement as well as consultation and cooperation with the 
affected States and Indian Tribes. Furthermore, the Act mandates tha t the 
costs of commercial-waste disposal are to be paid in f u l 1 by those who benefit  
from the e le c t r ic i t y  generated in nuclear power plants and establishes a 
special Nuclear Waste Fund fo r  th is  purpose.

In add ition , Section 141 of the Act d irects  the DOE to examine the need 
fo r  monitored re tr iev ab le  storage (MRS) and to submit a proposal to the 
Congress fo r  the construction of one or more such f a c i l i t i e s .  According to 
Section 141 (b )(1 ),  such a f a c i l i t y  is to accommodate c iv i l i a n  spent fuel and 
high-level waste; permit continuous monitoring, management, and maintenance of 
these wastes; provide fo r  the ready re t r ie v a l  of these wastes for fu r th e r  
processing or disposal; and safe ly  store such wastes as long as may be neces
sary by maintaining the MRS f a c i 1i t y .

As specified in Section 141 (b )(2 ) ,  the proposal is to fo llow  a deta iled  
study of the need fo r ,  and f e a s i b i l i t y  o f ,  an MRS f a c i 1i t y  and is to include 
the f o 11 owing:

1. The establishment of a program for the s i t in g ,  development, construc
t io n ,  and operation of MRS f a c i l i t i e s .



2. A plan fo r  the funding of the construction and operation of MRS 
f a c i l i t i e s  to be 1icensed by the Nuclear Regulatory Commission.

3. S ite -s p e c if ic  designs, spec if ica t ion s , and cost estimates s u f f ic ie n t  
to s o l i c i t  bids for the construction of the MRS f a c i l i t y ,  support 
Congressional authorization of the construction, and enable the 
completion and operation of an MRS f a c i 1i t y  as soon as practicab le  
a f te r  Congressional authorization .

4. A plan fo r  in tegrating  the MRS f a c i l i t i e s  with other storage and 
disposal f a c i 1i t i e s  authorized by the Act.

In formulating the proposal, the Secretary of Energy is to consult with  
the Nuclear Regulatory Commission and the Administrator of the Environmental 
Protection Agency and is to submit th e ir  comments to the Congress at the time 
the proposal is submitted (Section 1 4 1 (b ) (3 ) ) .

The Act (Section 141 (b )(4 ))  also d irec ts  the DOE to consider in the 
proposal at least three a l te rn a t iv e  s ites  and at leas t f iv e  combinations of 
proposed s ites  and f a c i l i t y  designs. The advantages and disadvantages of the 
six site-and-design combinations considered are to be f u l l y  analyzed in an 
environmental assessment that is required by Section 141(c) to accompany the 
proposal.

The proposal required by Section 141(b) of the Act is hereby submitted in 
three volumes. This document (Volume 1) presents the proposal i t s e l f  and 
explains the ra t io n a le .  Volume 2 is the environmental assessment required by 
Section 141( c ) . In addition to the site-and-design analyses required by Sec
tion 141(b ) (4 ) ,  i t  includes the need-and-feasib i1i t y  study re ferred  to in 
Section 141 (b )(1 ) .  Incorporated by reference into Volume 2 is a conceptual 
design report prepared by an a rch itec t-en g in eer; th is  document contains the 
s ite -s p e c if ic  designs and cost estimates required by Section 141 (b )(2 )(C ).  
Volume 3 is a program plan. I t  presents the MRS program, a plan fo r  funding 
the MRS p ro jec t ,  and a plan for in tegrating  the MRS f a c i l i t y  into the DOE's 
waste-management system, as required by Sections 141( b ) ( 2 ) (A ), (B ) , and (D ) .

Also submitted are comments by the Nuclear Regulatory Commission and the 
Environmental Protection Agency. Those comments are based on review copies of 
Volumes 1, 2, and 3 o f th is  proposal, which were made ava ilab le  on December 
23, 1985. The " f i n a l " versions of these volumes were changed where fu r th e r  
c la r i f i c a t io n ,  e laboration , or ed it ing  was deemed desirable or to r e f le c t  
changes in the program (e .g . ,  the proposed revis ion of the f i r s t - r e p o s i to r y  
schedule) tha t have occurred since December 1985. In add it ion , the 
presentation of cost estimates in the program plan (Volume 3) was reformatted  
and updated to b e tte r  support and explain the DOE budget submittal fo r  f is c a l  
year 1988. A record o f a l l  changes made to the review copies in preparing the 
f in a l  copies is ava ilab le  on request.



3 THE RECOMMENDED MRS FACILITY: FUNCTIONS, ADVANTAGES, AND COSTS

Summarized in th is  section are the functions, advantages, and costs of 
the recommended MRS f a c i l i t y .  The discussion is based on the more-detailed  
descriptions given in Part 2 of Volume 2, the MRS environmental assessment as 
well as the n ee d -an d -feas ib il ity  analysis presented in Part 1 of Volume 2. 
S ite -s p e c if ic  designs, spec if ica t ion s , and cost estimates can be found in the 
conceptual design report that is referenced in Volume 2. To provide some 
background information, th is  section begins with a b r ie f  description of the 
DOE1s waste-management system and a plan that would improve i ts  performance 
through the implementation of the MRS p ro jec t.

3.1 THE WASTE-MANAGEMENT SYSTEM AND THE PLAN FOR IMPROVING ITS PERFORMANCE

As shown in Figure 1, the Act provides fo r  a number of key a c t iv i t ie s  fo r  
the DOE1s waste-management system: the s i t in g  and construction of a geologic
repository , the development of a transportation system fo r  moving the waste to 
the repository, and, i f  needed, Federal in terim  storage (F IS ) fo r  a small 
quantity  of spent f u e l . Al 1 of the f a c i l i t i e s  included in the system (except 
FIS under certa in  conditions) are subject to licensing by the Nuclear Regula
tory Commission.

The most demanding of the waste-management f a c i 1i t i e s  is the repository ,  
which w il l  permanently iso la te  the waste from the accessible environment. 
Because permanent iso la tion  requires the s i te  of the repository  and the host 
rock to have suitable geologic ch a ra c te r is t ic s ,  the s i te  must be c a re fu l ly
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Figure 1. The waste-management system without an MRS f a c i l i t y .



selected; the prescribed s ite -screening and selection process is complex and 
requires several years. These tasks are rendered more complex by the i n s t i 
tu tio n a l challenges attendant on a f i r s t -o f - a - k in d  pro ject and the public
apprehension associated with rad ioactive  m ateria ls . Recognizing these ch a l
lenges, the Congress set January 31, 1998, as the date fo r  the DOE to begin
accepting spent fuel fo r  disposal and specified a schedule fo r  the s i t in g  of
the repository . In the January 1987 Draft Mission Plan Amendment the DOE 
proposes extending the date fo r  waste acceptance at the f i r s t  repository from 
January 31, 1998, to 2003. The scheduled date fo r  the startup o f the MRS 
f a c i l i t y  would permit the DOE to begin receiving spent fuel fo r  disposal by 
the f i r s t  quarter of 1998.

The repository w i11 consist of both surface and underground f a c i 1i t i e s .  
The most important of the surface fa c i l  i t i e s  w i l l  be the build ings in which 
the waste w i l l  be handled and prepared fo r  d is p o s a l- - th a t  is ,  emplacement in 
the underground rooms. The p rinc ipa l steps in waste preparation w i l l  be con
sol id a t io n , which w i l l  be discussed la te r ,  and encapsulation in a metal dispo
sal container to s a t is fy  regu la tory  requirements. Together with the waste, 
th is  container and packing m aterial between the container and the wall of the 
repository  host rock w i l l  constitu te  the "waste package.11

The repository program has completed a number of important milestones.
On May 27, 1986, the Secretary of Energy nominated f iv e  s ites  in M iss iss ipp i,  
Nevada, Texas, Utah, and Washington as su itab le  fo r  characteriza tion  and 
recommended to the President th a t  three of these s i te s - - th e  Yucca Mountain 
s ite  in Nevada, the Deaf Smith County s i te  in Texas, and the Hanford s i te  in 
Washington— be characterized as candidate s ites  fo r  the f i r s t  repos itory . The 
Secretary1s recommendation was approved by the President on May 28, 1986.

Recognizing tha t options fo r  enhancing the waste-management system may be 
a v a ila b le ,  the Congress d irected the DOE to study the need fo r ,  and the fe a s i -  
b i 1i t y  o f ,  an MRS f a c i l i t y  (Section 141 of the A ct) .  Careful analyses o f the 
provisions of the Act and of programmatic options— as well as various studies 
of the waste-management system--have indeed shown th a t  performance could be 
enhanced by in tegrating  an MRS f a c i l i t y ,  c e n tra l ly  located to most of the com
mercial nuclear reactors , into the system. The resu lt in g  improved-performance 
system is diagrammed in Figure 2. Comparisons of the system without an MRS 
f a c i l i t y  with the improved-performance system are given in Part 1 of the MRS 
environmental assessment (Volume 2 of th is  proposal) .

The time a11 owed by the Congress fo r  the MRS study (3 years) has enabled 
th is  proposal to benefit  from the DOE1s experience to date in implementing the 
requirements of the Act. This experience has produced a keen appreciation for  
the management complexities, regulatory issues, and in s t i tu t io n a l  challenges 
involved in the re c e ip t ,  preparation, and transportation  of spent fuel (from 
more than 100 reactors expected to be operating) in addition to those associ
ated with the development of a geologic repository . During th is  time, the DOE 
has also been apprised of the views and concerns of a number of in terested or 
p o te n t ia l ly  affected part ies  about an MRS f a c i l i t y .  Among them are the 
Nuclear Regulatory Commission, the Environmental Protection Agency, the State  
of Tennessee, and the Cl inch River MRS Task Force, which represents the local 
governments sharing ju r is d ic t io n  over the area of the preferred s i te .
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Figure 2. The improved-performance waste-management system 
with an in tegra l MRS f a c i l i t y .

3.2  THE MRS FACILITY AND ITS OPERATIONS

Presented below is a b r ie f  description of the location , f a c i l i t i e s  and 
operations, decontamination and decommissioning, safety and f e a s i b i l i t y ,  
schedule, and management of the MRS f a c i l i t y .  A conceptual drawing of the 
f a c i l i t y  is shown in Figure 3.

3 .2 .1  Location

The MRS f a c i l i t y  would be constructed on the Clinch River s i te  in the 
Roane County portion of Oak Ridge, Tennessee, 25 miles west of Knoxville . The 
s i te ,  approximately 9 miles southwest of Oak Ridge's population center, is 
owned by the Federal Government and is in the custody of the Tennessee Valley  
Authority (TVA). The a lte rn a t iv e  s ites  are a s i te  on the Oak Ridge Federal 
Reservation, about 3 miles northeast of the Cl inch River s i t e ,  and a s i te  in 
central Tennessee on Federal land in the custody of the TVA, near the c i t y  of 
H a rts v i l le .  Called the H a rts v i l le  s i te ,  th is  land was formerly dedicated to a 
nuclear power plant whose construction was canceled.

The process fo r  the id e n t i f ic a t io n  of the three s ites  mentioned above was 
based on the following primary considerations:

1. To locate places where an MRS f a c i l i t y  could be constructed and oper
ated safe ly  with minimal adverse impacts on the local community and 
the environment.
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2. To enhance the ro le  of an MRS facility as an in tegra l part o f  the 
Federal waste-management system.

The process began by considering the transportation  of spent fuel and 
radioactive wastes throughout the Federal system; th is  disclosed a region of 
the country in which an MRS f a c i l i t y  would s u b s ta n tia l ly  reduce the to ta l  
shipment-miles, thus l im it in g  the impacts of transporta tion . This region was 
found to contain s ites that are controlled by the DOE and curren tly  used fo r  
nuclear a c t iv i t ie s  as well as s ites  for which 1icense applications have been 
submitted to the Nuclear Regulatory Commission. The l a t t e r  have the advantage 
of having extensive bases of environmental and socioeconomic data th a t  are 
applicab 1e fo r  assessing the s u i t a b i l i t y  o f an MRS site. Only s ites  with suf
f ic ie n t  ava ilab le  acreage without known land-use c o n fl ic ts  (such as operating  
nuclear reactors or reactors under construction) were considered.

This process led to the id e n t i f ic a t io n  of 11 s ites  as p o te n t ia l ly  s u i t 
able, and an evaluation of these s ites  led to the conclusion tha t MRS develop
ment in comp!iance with health, sa fe ty , and environmental requirements was 
feas ib le  at any of the s ite s .  Further screening against c r i t e r i a  1 ike Federal 
ownership, potentia l land-use competition, potentia l competition with environ
mental regulatory objectives ( e .g . , location in a Class I a i r -q u a l i t y  area ),  
the presence of geotechnical conditions considered undesirable by the Nuclear 
Regulatory Commission, access to transportation  corridors , proximity to popu
la tion  centers, and the availability of an adequate base o f environmental data 
led to the selection of the three s ites mentioned above for more-detailed  
analyses.

The basis fo r  the id e n t if ic a t io n  of these s i te s ,  which was announced on 
April 25, 1985, is presented in a report e n t i t le d  Screening and Id e n t i f ic a t io n  
of S i t es for a Monitored Retrievable Storage Faci1 ity~TD0E/RW-0023, April 
1985). Since that time, additional data have been co llec ted , s i te -s p e c i f ic  
MRS designs have been developed, and the environmental e ffec ts  of constructing  
and operating an MRS f a c i l i t y  at those s ites  have been studied in considerable 
d e t a i l . A fu l  1 analysis of the potentia l environmental e ffec ts  and the r e la 
t iv e  advantages and disadvantages o f the s ix  site-and-design combinations is 
presented in Part 2 of the MRS environmental assessment (Volume 2 ) .

Of the three candidate s i te s ,  the Cl inch River s i te  in the Roane County 
portion of Oak Ridge is recommended to the Congress as the preferred s i te  fo r  
the following reasons:

1. The s i te  is owned by the Federal Government and is in the custody of 
the TVA.

2. Since the s i te  is adjacent to the DOE's Oak Ridge Reservation, nuc
lear a c t iv i t ie s  are compatible with the present land usage.

3. Part of the s i te  has already been disrupted by preparation fo r  the 
construction of the Cl inch River Breeder Reactor. The a l te rn a t iv e  
Oak Ridge s i te  is undisturbed.

4. The s i te  has excellent access fo r  any mode of transporta tion , being 
within 5 miles of the nearest in te rs ta te  highway, w ith in  1.5 miles of
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a main r a i l  l in e ,  and on a navigable waterway. Access to the  
H a rts v i l le  s i te  is not as good.

5. The local community can supply experienced technical personnel fo r  
the MRS pro jec t.

6. An extensive base of environmental data is ava ilab le  fo r  the s i te .  
Data fo r  the a l te rn a t iv e  Oak Ridge s i te  are not nearly  as extensive  
or current.

7. The NRC had granted fo r  th is  s i te  a 1imited work authorization  fo r  
the construction of a breeder reac to r—a fa r  more complex nuclear 
in s ta l la t io n  than the MRS f a c i l i t y .  The a l te rn a t iv e  Oak Ridge s i te  
has not been s im ila r ly  reviewed.

As indicated, many of the advantages 1 isted above also apply to the two a l t e r 
native s i te s ,  but neither a l te rn a t iv e  has a l 1 of them. Costs do not provide a 
basis fo r  d iscrim inating among these s ite s ;  cost d ifferences are estimated to 
account fo r  less than 1 percent of the to ta l  costs projected fo r  MRS develop
ment and operation and hence are w ith in  the uncerta inty range of these 
estimates.

On the basis of informal discussions between DOE and TVA o f f i c i a l s ,  the 
trans fe r  of the s i te  to the DOE is not expected to be a problem. I f  th is  
proposal is approved by the Congress, the DOE w i l l  i n i t i a t e  actions to 
transfer  f u l l  custody and control of the proposed s i te  to the DOE.

3 .2 .2  F ac i1i t i e s  and Operations

At the Clinch River s i te ,  the MRS f a c i l i t y  would require less than 500 
acres. In addition to the principal s tru c tu re—the receiving-and-hand! ing 
b u i ld in g - - i t  would consist of an area fo r  monitored re tr ie v a b le  storage, a 
plant fo r  manufacturing the concrete storage casks, and various support 
f a c i l i t i e s  (an administration bu ild ing , v is i to rs  center, maintenance shops, 
warehouse fo r  supplies, f i r e  s ta t io n , water-treatment f a c i l i t y ,  e t c . ) .

A fter  a rr iv in g  by truck or r a i l  in a shipping cask, the waste would be 
unloaded into the receiving-and-handling bu ild ing , a m u lt i le v e l  structure  with 
a ground-floor area of about 290,000 square fe e t ,  where i t  would be prepared 
fo r  emplacement in a repository. Many of the waste-handiing operations in 
th is  b u i1 ding would be performed by remote control inside shielded "hot ce lls"  
to protect the workers from exposure to rad ia t io n . Included in the b u i1 ding 
is a lag storage area. A simplified diagram of the buiId ing is shown in 
Figure 4.

An important step in waste preparation is the consolidation of spent 
f u e l . I ts  ob jective is to optimize transportation  and emplacement operations 
by minimizing the number of waste packages tha t must be handled. Consolida
t ion  would be accomplished by removing the spent-fuel rods from the hardware 
that holds them together in square assemblies and then rearranging them in a 
t ig h te r ,  c i r c u la r ,  array. The non-fuel-bearing scrap of the fuel assemblies 
would be compacted and loaded into containers fo r  shipment to the repos itory .  
After consolidation, the spent-fuel rods would be loaded and sealed into clean 
metal canisters fo r  temporary storage a t  the MRS f a c i 1i t y  or shipment to the
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repository. The ex te r io r  surfaces of the canisters would be a d d it io n a lly  
cleaned to remove any contamination with rad ioactive  m a te r ia l . At th is  point,  
the canisters would be ready fo r  any needed temporary storage at the MRS 
f a c i l i t y .

After a deta iled  evaluation of eight a l te rn a t iv e  concepts fo r  dry s to r 
age, the DOE selected surface storage in sealed concrete casks as the pre
ferred method fo r  monitored storage, with f i e ld  drywells selected as the 
a lte rn a t iv e  means. (See Part 2 of Volume 2 fo r  a more deta iled  d iscussion .) 
Both methods have been safe ly  used in s im ila r  applications fo r  a number of 
years; both are low in cost, and both are simple as we 11 as f le x ib le  in 
design. The capacity of such storage would be 1imi ted to a to ta l  of 15,000 
MTU.

A sealed storage cask (Figure 5) is a large s tee l-1 ined  re in fo rced-  
concrete cylinder tha t holds welded s ta in le ss -s te e l  canisters of spent fue l  
and is closed with a th ick  concrete shield plug and a welded steel l i d .  
Depending on the type of waste being stored, the casks may range from 17 to 22 
fe e t  in height, measure 12 fee t  in outside diameter, and weigh up to 220 tons 
when loaded.

The f ie ld  drywell is an in-ground sealed metal enclosure that would 
extend approximately 20 fe e t  into the ground.

The design would also include provisions fo r  accommodating steel storage 
casks that can also be used fo r  transporta tion . Such dual-purpose casks could 
be used by indiv idual u t i l i t i e s  to solve a t -re a c to r  storage problems th a t  may 
occur before the startup of the MRS f a c i l i t y  or the repository .

The proposed MRS f a c i l i t y  would be capable of a throughput ra te  equal to 
the ra te  of waste emplacement at the repos itory . The waste-acceptance ra te  of 
the overa l1 system would be greater than the ra te  of spent-fuel discharge from 
reactors in order to curb and eventually reduce the backlog of spent fuel  
accumulated a t  reactor s i te s .

3 .2 .3  Decontamination and Decommissioning

At the end of i t s  mission, the MRS f a c i l i t y  would be decommissioned, and 
i ts  s i te  would be prepared fo r  unrestricted use. An o u tl in e  of the decontam
ination and decommissioning a c t iv i t ie s  is presented in the MRS environmental 
assessment (Volume 2 ) .  As part of the license app lication  fo r  the f a c i l i t y ,  
the DOE is required to include a deta iled  plan fo r  such a c t iv i t i e s  fo r  
consideration by the Nuclear Regulatory Commission.

3 .2 .4  Schedule and Other Programmatic Considerations

The MRS f a c i l i t y  could s ta r t  receiving waste in 1998. The proposed 
schedule fo r  i t s  construction and operation is shown in Figure 6 and discussed 
in Volume 3 of th is  proposal. At the end of i ts  operating period, the  
f a c i l i t y  would be decommissioned and the s i te  made ava ilab le  fo r  other uses.

The re la tionsh ip  of the MRS f a c i l i t y  to the second repository  is not 
addressed in Volumes 2 and 3 of th is  proposal. As planning fo r  the second 
repository advances and candidate s ites  are id e n t i f ie d ,  the ro le  of the MRS
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Figure 5. The preferred storage concept for the MRS f a c i l i t y :  
monitored surface storage in large sealed concrete casks. 
Each cask would house several spent-fuel canisters; i t  would 
be 22 fee t  high and 12 fe e t  in diameter. The temperature 
probe and the air-sampling tube would allow continuous 
monitoring.

f a c i l i t y  in preparing waste fo r  the second repository w i l l  be examined in 
d e ta i l .  Any decision to use the f a c i l i t y  in th is  capacity would be based on 
the potentia l fo r  reducing transportation  impacts as well as improving the 
operations and economics of the waste-management system.

3 .2 .5  Safety and F e a s ib i l i ty

The MRS f a c i l i t y  has been designed to contain sol id rad ioactive  m ateri
a ls ,  with any gaseous releases kept well below the l im its  established by regu
la t io n .  The site-and-design analyses reported in Part 2 of Volume 2 show that
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any exposure of the pub 1ic  to rad ia tion  would be fa r  below regulatory  l im i ts .  
S im ila r ly ,  the occupational exposures received by workers at the f a c i l i t y  
would be s ig n if ic a n t ly  less than the exposures a11 owed by NRC regulations.
The safety performance of the f a c i l i t y  would be based on ava ilab le  and proven 
technologies, such as the use of heavy shielding in waste-handiing areas, 
remotely controlled equipment, m ultip le  banks of h ig h -e ff ic ie n c y  a i r  f i l t e r s  
in v e n ti la t io n  systems, and appropriate shielding in the storage casks.

Since the DOE must obtain a 1icense fo r  the MRS f a c i l i t y  from the Nuclear 
Regulatory Commission, i ts  safety performance would have to be demonstrated to 
the sa tis fac tion  of the Commission. The data and analyses needed fo r  th is  
demonstration would be reported in the safety analysis rep o rt ,  a l l  environ
mental documentation, the safeguards contingency plan, the quality-assurance  
plan, and various other documents tha t would be submitted with the 1icense 
app lication . Furthermore, the demonstrations of safety  performance would ex
tend beyond data and analyses: they would include both routine and unannounced 
inspections by NRC inspectors ( including provisions fo r  res ident inspectors) 
throughout the operational 1ife t im e of the f a c i 1i t y .  Independent inspection  
and monitoring by the State of Tennessee may also be conducted, as provided 
fo r  in the consultation-and cooperation agreement.

The MRS f a c i 1i t y  and i ts  operation are fe a s ib le :  analyses show that the 
technical and engineering requirements can be met with current technology; the 
f a c i l i t y  can be constructed and operated fo r  approximately the costs reported  
in the program plan (Volume 3 ) ;  and the f a c i l i t y  can be 1icensed as safe and 
would meet a l l  applicable environmental and land-use requirements of the 
Federal Government, the State of Tennessee, Roane County, and the C ity  of Oak 
Ridge.

3 .2 .6  Management

Responsibility  fo r  implementing the MRS pro ject would be assigned to the 
DOE Oak Ridge Operations O ff ic e ,  which would establish an MRS Project O ffice  
fo r  that purpose. Guidance and d irec tion  fo r  the pro ject would be provided by 
the Storage Division of the O ff ice  of Storage and Transportation Systems, 
which is part of the Office of C iv i l ia n  Radioactive Waste Management (OCRWM).

The day-to-day management of the construction or operation of the f a c i l 
i t y  would be assigned to a DOE pro ject manager (a p lant manager once the 
f a c i l i t y  s tarts  opera ting ). This manager would be responsible fo r  both safety  
and the achievement of program goals. The manager would be responsible to the 
Director of the OCRWM (or his designee) through the manager of the DOE Oak 
Ridge Operations O ff ice; the manager would also have formal re s p o n s ib i l i t ie s  
r e la t iv e  to the MRS Steering Committee, which is discussed in Section 4 .1 .

3.3  SYSTEM CONFIGURATION

I f  the in tegra l MRS f a c i 1i t y  is approved by the Congress, the DOE expects 
to operate the improved-performance system as described below. The 
recommended configuration was defined a f te r  considering several a l te rn a t iv e  
configurations fo r  the overa l1 system with and without an MRS f a c i 1i t y .  The 
evaluation of a lte rn atives  is presented in Part 1 of Volume 2.
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3.3.1  Waste Acceptance

As provided in i ts  contracts with the u t i l i t i e s ,  the DOt w i l l  establish a 
schedule, independent o f reactor location , fo r  accepting spent fuel fo r  d is 
posal , beginning not la te r  than January 31, 1998. Acceptance w i l l  occur at 
the reactor s ite  a f te r  the u t i l i t y  has loaded the spent fuel into a transport
ation cask c e r t i f ie d  by the Nuclear Regulatory Commission. I f  th is  proposal 
is approved by the Congress, the acceptance schedule w i l l  be adjusted fo r  the 
improved performance of the integrated system. F u l l-s c a le  operation at a ra te  
of about 2500 to 3000 MTU per year would be achieved by 2004. Under normal 
circumstances, spent fuel from western reactors (constitu t ing  less than 10 
percent of the t o t a 1 U.S. inventory) would be shipped d i r e c t ly  to the reposi
to ry ,  which, as already mentioned, is assumed to be in the west. However, 
spent fuel from western reactors could be shipped to the MRS f a c i l i t y - - i f  
necessary, fo r  example, to meet contractual ob iigations .

According to current plans, the MRS f a c i 1i t y  would continue to accept 
spent fuel fo r  as long as needed to serve an operating repos itory . In the 
analyses performed fo r  th is  proposal, an operating period of 31 years was 
assumed, because the MRS f a c i 1i t y ,  operating at the throughput rates assumed 
fo r  th is  analysis , would have transferred  59,800 MTU of spent fuel to the 
f i r s t  repository by the end of th is  period. Assuming 5600 MTU of spent fuel 
from western reactors and the equivalent of 4600 MTU in defense waste, the 
equivalent of 70,000 MTU would thus have been emplaced in the f i r s t  reposi
to ry ,  which is the capacity 1im it fo r  the f i r s t  repository u n t i1 such time as 
a second repository s ta r ts  operations (Section 114(d) of the A c t) .

Defense h igh-level waste and the small quantity  of commercial h igh-level  
waste from a demonstration project in West Va lley , New York, would be shipped 
d ir e c t ly  to the repository . However, the MRS f a c i 1i t y  would have the capabi1 - 
i t y  to coordinate shipments from nearby defense-waste f a c i l i t i e s  with i ts  own 
ded ica ted -tra in  shipments of consolidated spent fue l should a fu ture  need 
ar ise .

3 .3 .2  Waste Preparation

At the MRS f a c i l i t y ,  spent fuel would be prepared fo r  geologic disposal 
by being consolidated (see Section 3 .2 .2 )  and loaded into can isters . At the 
repos ito ry , the canisters would be encapsulated in the disposal container 
before underground emplacement. The MRS f a c i l i t y  would also have the cap ab il
i t y  to encapsulate the spent fuel into disposal containers i f  th is  step proves 
to be more e f f ic ie n t  a t the MRS s i te  than at the repos ito ry .

The repository would encapsulate the spent fue l i t  receives d i r e c t ly  from 
the western reactors. I t  would also encapsulate in disposal containers the 
h igh-leve l waste.

3 .3 .3  Transportation

An MRS f a c i l i t y  at the Clinch River s i te  would divide the spent-fuel 
transportation function into two segments: transporta tion  from reactors to the 
MRS f a c i l i t y  and a longer leg from the MRS f a c i 1i t y  to the repos ito ry . The 
spent fuel from reactors would be shipped in casks c e r t i f ie d  by the Nuclear 
Regulatory Commission. The shipments would be made by truck or r a i l , depend
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ing on the cask-handiing c a p a b i l i t ie s  of the reac tor ,  but wherever possible 
r a i l  shipments would be used, in order to reduce the number of shipments.

The spent fuel consolidated at the MRS f a c i l i t y  would be shipped to the 
repository by dedicated t ra in s ,  with each t ra in  consisting of several ( f iv e  to 
ten) large r a i l  casks also c e r t i f ie d  by the Commission. Because these r a i l  
casks would not be constrained by the cask-handiing c a p a b i l i t ie s  of the 
reactors , they could be somewhat larger than the r a i l  casks expected fo r  the 
reactor-to-MRS segment. Consolidation and the use of 1arger r a i l  casks in 
dedicated tra ins  would s ig n i f ic a n t ly  reduce the number of shipments to the 
repository.

3.3.4 Storage

As already mentioned, the proposed MRS f a c i 1i t y  would be able to store up 
to 15,000 MTU of spent fuel in sealed storage casks esp ec ia lly  designed fo r  
easy monitoring and r e t r i e v a l .

3 .3 .5  Disposal

The method specified by the Act fo r  permanent disposal is iso la tion  in 
geologic repos itories . The Act provides fo r  the construction of one 
repository and establishes the process fo r  s i t in g  two rep o s ito r ie s . (The con
struction of the second repository is not authorized at present, although the 
f i r s t  repository can accept no more than 70,000 MTU of waste before the second 
repository starts  opera tions.)

3 .4  ADVANTAGES AND BENEFITS OF DEVELOPING AN MRS FACILITY

The development of the proposed MRS f a c i l i t y  would y ie ld  s ig n if ic a n t  ad
vantages and benefits fo r  the waste-management system by (1) improving system 
development by allowing many f i r s t -o f - a - k in d  1icensing and planning a c t iv i t i e s  
in the waste-management program to be carried out in advance of repository  
a c t iv i t i e s ,  (2) accelerating waste acceptance from the u t i l i t i e s ,  (3) provid
ing increased r e l i a b i l i t y  and f l e x i b i l i t y  in operating the system, (4) f a c i 1i -  
ta t in g  the operations of the repository , and (5) improving the performance of 
the transportation system. In ad d it io n , the development of the MRS f a c i 1i t y  
is expected to produce in s t i tu t io n a l  benefits  tha t could have a pos itive  e f 
fe c t  on the progress of the geologic repository program and enhance the public  
acceptance of geologic repos ito r ies .

3 .4 .1  Improvements in System Development

The MRS f a c i l i t y  would accelerate the system-development schedule because 
i t  would allow the DOE to plan, design, and deploy major components of the 
waste-management system in advance o f the geologic repos ito ry . These major 
system components include the pre-waste-emplacement functions: acceptance of 
spent fuel from the u t i 1i t i e s ,  transportation from the reactor s ites  to the 
MRS f a c i l i t y ,  spent-fuel consolidation, and loading into can isters . The two- 
step approach to system development ( i . e . ,  f i r s t  the MRS f a c i l i t y  and transfer  
of spent fuel from the reactors and second the geologic repository) would lead 
to a number of advantages, including the fo llow ing:

1. The development of the e n t ire  waste-management system would be made 
more manageable and hence eas ier. The delineation  and development of



separable segments of th is  system would f a c i 1i t a t e  the enormous task 
of developing, implementing, and managing the e n t ire  system. With 
ear ly  approval of the MRS project, the development of the pre-waste- 
emplacement functions of the system can proceed on the basis of more- 
complete and more-certain information. E ffo rts  to develop the repos- 
i to ry  can be more narrowly focused and made s im ila r ly  more manageable.

2. The basis fo r  establishing the f in a l  schedule for spent-fuel accep
tance from the u t i l i t i e s  in 1991 would be improved because d e f in i t iv e  
f a c i l i t y  designs fo r  the f i r s t  part o f the system would be ava ilab le  
several years e a r l ie r .

3. The parameters needed to develop the transportation  system would be
defined e a r l ie r  because ro u te -sp ec if ic  planning, lo g is t ic s  planning, 
and equipment procurement fo r  shipments from the reactors could begin
a f te r  the MRS proposal is approved.

4. The licensing of the surface f a c i l i t i e s  of the repository  could be 
sim p!if ied  sinee the MRS f a c i l i t y  would reduce the size and opera
tions o f the waste-handiing surface f a c i l i t i e s  of the repos itory .

5. A single focal point fo r  e a r ly  system in tegration  would be estab- 
1ished.

6. The deta iled  planning and management o f the f i r s t  part of the system 
would no longer be so le ly  dependent on repository-development 
a c t iv i t i e s .

3 .4 .2  Accelerated Waste Acceptance from U t i l i t i e s

Since the MRS f a c i l i t y  would begin operations in 1998, the waste- 
acceptance rates of the waste-management system would s ta r t  exceeding reac to r-  
discharge rates 8 years e a r l ie r  than would otherwise be possib le. Without an 
MRS f a c i l i t y ,  up to 13,500 MTU of new temporary storage capacity would be 
needed at about 45 reactors by the year 2003, when the r e p o s i t o r y  would s ta r t  
operating. New temporary storage capacity—and possibly rod conso lidation --  
w i11 have to be provided at some reactor s ites  in any event, but to a fa r  
smaller degree with an MRS f a c i l i t y  added to the system. The necessary
incremental storage can be provided at the MRS f a c i 1i t y  more e f f i c i e n t ly  and
at less cost, mainly because a single f a c i l i t y  s p e c if ic a l ly  designed and 
1icensed fo r  tha t purpose would be used instead of many separately designed 
and 1icensed independent spent-fuel-storage and rod-consolidation in s t a l la 
tions at various reactors.

Early  progress in the development of the MRS f a c i 1i t y  with up to 
15,000 MTU of storage capacity would allow u t i l i t i e s  to plan a t -rea c to r  
storage requirements with more c e r ta in ty  and e f f ic ie n c y ,  and i t  would allow  
more confidence in agreements with the DOE on spent-fuel t ra n s fe r  amounts, 
sp ec if ica t io n s , and dates.

The DOE has entered into contracts with the owners and generators of  
spent nuclear fuel and h igh-leve l waste. The contract provides fo r  the DOE1s 
acquis it ion  of t i t l e  to the spent nuclear fuel and h igh -leve l waste, transpor
ta t io n ,  and subsequent d isposal. Under the contract, these services are to be
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provided "a fte r  commencement of facility operations, not later than January 
31$ 1998." The MRS f a c i l i t y  would allow the DOE to begin receiving waste fo r  
disposal by 1998. Without an MRS f a c i l i t y ,  waste acceptance would not begin 
fo r  another 5 years under current schedules.

3 .4 .3  Improvements in System R e l i a b i l i t y  and F l e x i b i l i t y

The addition of an MRS f a c i l i t y  a t  the Clinch River s i te  would s ig n i f ic 
an tly  improve the r e l i a b i l i t y  and f l e x i b i l i t y  of the waste-management system; 
these improvements would benefit  nearly all operations of the waste-management 
system, from the unloading of reactor storage pools to f in a l  waste emplacement 
in a geologic repository . The inclusion of s ig n if ic a n t  storage c a p a b i l i ty  at  
the MRS f a c i l i t y  would provide a system buffer th a t  would allow the unloading 
of reactor storage pools to be independent o f  the loading of the repos ito ry .
This system-buffer ca p a b il i ty  is important because the optimal rates and se
quences for unloading the individual reactor storage pools w i l l  d i f f e r  from 
waste-acceptance rates conducive to an e f f i c ie n t  loading of the repos ito ry .  
Monitored re tr iev ab le  storage would also provide add itional options fo r  optim
iz ing  these separate operations in a coordinated fashion. Furthermore, delays 
or disruptions in one component o f the system would be less 1ik e ly  to a f fe c t  
the progress of the e n t ire  system.

The improvement in system f l e x i b i l i t y  and r e l i a b i l i t y ,  which would be 
rea lized  immediately and th e rea fte r  sustained at a notably higher le v e l , would 
produce id e n t i f ia b le  improvements in the manageability o f the system. En
hanced f l e x i b i l i t y  is p a r t ic u la r ly  important in a program of long duration  
(extending at least 50 years into the fu tu re )  because i t  would al low the DOE 
to be tte r accommodate the circumstances of the fu tu re .

3 .4 .4  Advantages for the Repository

The MRS f a c i l i t y  would provide several advantages to the repos ito ry , both 
during development and operations. Because many of the major waste- 
preparation functions would be performed a t  the MRS f a c i l i t y ,  the waste- 
handi ing surface f a c i l i t i e s  at the repository and the associated operations  
would be s im p lif ied .

When the repository begins receiving waste, the operations necessary fo r  
preparing the spent fuel for underground emplacement would be reduced to the 
extent tha t these operations are performed at the MRS f a c i l i t y .  Other oper
ational advantages include the fo llow ing:

1. The repository would receive fewer shipments, a l 1 shipments from the 
MRS f a c i l i t y  would a rr ive  in one mode (by r a i 1 ) , and the control over 
transportation operations (e .g . ,  schedules) would be increased.

2. Because of i ts  large inventory o f spent f u e l , the MRS f a c i l i t y  would 
be able to s e le c t iv e ly  prepare or ship canisters with p a r t ic u la r  
heat-generation rates to provide a desired repository heat-loading  
sequence. Such preparation would not be p ractica l at the repository  
because the repository would not contain a s u f f ic ie n t  inventory of 
waste during the f i r s t  years of i t s  opera tion .
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3, The MRS f a c i l i t y  would ship to the repository canisters tha t are free  
of surface contamination with rad ioactive  m a te r ia l .

4, The MRS f a c i l i t y  would perform a large portion of the inventory-  
accountab ility  function , which w i l l  include labeling  each can is ter,  
coding, e tc .

5, The MRS f a c i l i t y  would f a c i l i t a t e  control o f the ra te  o f waste trans
fe r  to the repository , which would enhance the e f f ic ie n c y  of reposi
to ry  operations.

3 .4 .5  Improvements in the Transportation System

Since the preferred s i te  fo r  the MRS f a c i 1i t y  has already been id e n t i 
f ie d ,  approval of the facility would allow the DOE to proceed with developing 
the transportation  system more e f f i c i e n t ly  and with greater c e r ta in ty .  I f  the 
MRS facility is not approved, some of these developments may have to await the 
selection of the repository s i te  (cu rren tly  scheduled fo r  1994).

Since a l 1 of the spent fuel consolidated at the MRS f a c i l i t y  would be 
shipped in dedicated t ra in s ,  the number of shipments to the repository would 
be s ig n i f ic a n t ly  reduced. Furthermore, the MRS f a c i l i t y  would minimize the 
distances of spent-fuel shipments by truck , in le s s -e f f ic ie n t  casks. Being 
c e n tra l ly  located to most reactors , the MRS f a c i l i t y  would serve as a hub fo r  
transportation  operations, s ig n i f ic a n t ly  enhance the control and management of 
transportation  operations, and reduce the number of cross-country shipping 
routes.

Among the most important transportation  benefits  of the MRS f a c i l i t y  
would be the in s t i tu t io n a l  ones. By allowing e a r ly  id e n t i f ic a t io n  of tra n s 
portation routes to the MRS s i te ,  the MRS f a c i l i t y  would increase the time 
ava ilab le  to work with State and local governments, Indian Tribes, and the 
public in ro u te -sp ec if ic  planning and the resolution of attendant issues. The 
affected States would know sp ec if ic  transportation  requirements, and s i t e -  
spec if ic  planning fo r  emergency preparedness can begin e a r l ie r .

3 .4 .6  In s t i tu t io n a l  Benefits

The development of an MRS f a c i 1i t y  is expected to produce in s t i tu t io n a l  
benefits  broader than those mentioned above fo r  transporta tion . For example, 
the experience gained from in teractions with the State o f Tennessee would 
allow b e tte r  d e f in it io n  o f certa in  in s t i tu t io n a l  arrangements fo r  the repos i
to ry  system. Furthermore, i t  would demonstrate to the potentia l repository  
host S tates, p o te n t ia l ly  affected Indian Tribes, local governments, and the 
public th a t  f a c i l i t i e s  developed under the Act are safe and that in developing 
and operating these f a c i l i t i e s  the DOE is a responsible corporate c i t iz e n  and 
neighbor. The expected reduction in transportation  impacts should fu rth e r  
enhance public confidence. Moreover, the a c c e p ta b i l i ty  of the repository  may 
be fu r th e r  enhanced by the perception o f s i t in g  equ ity  i f  the s i te  o f the 
repository  is located in the Western United States and the MRS f a c i l i t y  is 
sited  in the eastern portion of the country. Also not to be overlooked are 
the licensing and in s t i tu t io n a l  impediments th a t  would be avoided by reducing 
the need fo r  additional a t-re a c to r  storage.
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Locally, the MRS facility would re s u lt  in some economic benefits  through 
the creation of d ire c t  and secondary employment, increases in tax revenues, 
payments, and other economic benefits  associated with a large-scale p ro jec t .
I t  should be noted tha t the local community, because of i t s  long association  
with nuclear projects and i ts  technical sop h is tica tion , is p a r t ic u la r ly  able 
to provide s k i l le d  and knowledgeable personnel fo r  the MRS f a c i l i t y .

Other benefits include the f l e x i b i l i t y  o f  the MRS f a c i l i t y  fo r  servicing  
the second repository , i f  authorized, and to f a c i l i t a t e  the decommissioning of 
commercial reactors that have reached the end of th e i r  useful 1ives but have 
spent fuel tha t has not been s u f f ic ie n t ly  aged fo r  acceptance at the reposi
to ry . Without an MRS f a c i l i t y ,  th is  fuel would remain a t  these shutdown 
reactor s ites  u n t i l  the repository is able to receive i t .

Most of the benefits c ited  in th is  section are not q u a n t i f ia b le ,  but none 
is more d i f f i c u l t  to quantify  than the value of operating a s ig n if ic a n t  por
tion  of the waste-management system as soon as possible.

3.5 THE COSTS AND IMPACTS OF DEVELOPING AN MRS FACILITY

The major costs and impacts of developing an MRS f a c i l i t y  and achieving 
the benefits previously described are grouped and discussed in three  
categories: f in a n c ia l ,  environmental, and programmatic impacts.

3 .5 .1  Financial Impacts

Detailed cost estimates based on s i te -s p e c i f ic  conceptual designs have 
been prepared fo r  the engineering, construction, operation, and decommission
ing of an MRS f a c i l i t y  and are f u l l y  explained in the program plan (Volume 3 ) .

The expenditures fo r  the MRS program from the time of Congressional ap
proval u n t i l  the f a c i l i t y  becomes operational are estimated a t  approximately 
$907 m il l io n ,  of which approximately $710 m il l io n  would be used fo r  construc
t io n .  The annual operating costs o f the f a c i 1i t y ,  which would employ about 
600 workers, would be approximately $73 m i l l io n ,  not including f in a n c ia l  
assistance or tax-equivalency payments. The estimates are higher fo r  the i n i 
t i a l  years of operation, when up to 1600 sealed storage casks must be f a b r i 
cated, and lower in the la te r  years, when the MRS f a c i 1i t y  stops receiving  
spent fuel and is only shipping spent-fuel canisters to the repos itory .  
Decommissioning would cost approximately $83 m i l l io n .  The estimated expendi
tures do not cover s i te  transfer  or the in s t i tu t io n a l  measures proposed in 
Section 4.

A ll MRS expenditures would be paid out o f the Nuclear Waste Fund estab
lished by the Act. The revenues collected fo r  th is  fund are derived from the 
fees charged to the generators of the waste; at present these fees include a 
charge of 1 m il l  per k ilowatt-hour to u t i l i t i e s  th a t  generate spent f u e l , but 
th is  charge may be adjusted by the Congress i f  needed to cover program costs. 
The 1 i fe -c y c le  expenditures fo r  the waste-management program are estimated to 
range from $32 b i l l io n  to $38 b i l l  ion in constant 1986 d o lla rs .  The net in 
cremental system costs o f the recommended MRS f a c i l i t y  are estimated to range 
from $1.5 b i l l io n  to $1.6 b i l l  ion, not including avoided costs, f in a n c ia l  
assistance, and intangib le  b en efits ,  discussed below. The incremental system 
costs would therefore constitu te  a small percentage of the to ta l-system  cost;
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in fa c t ,  they are within the uncerta inty  range of current cost estimates fo r  a 
waste-management system without an MRS facility. The current u t i l i t y  fee is 
considered adequate to fund the program in the near term, and i t  w i l l  be 
reviewed annually to ensure th a t  i t  is s u f f ic ie n t  to cover a l l  program costs 
and adjustments proposed to the Congress i f  needed.

The f in a n c ia l  costs of adding an MRS f a c i l i t y  are considered small in
comparison with the b en efits .  Furthermore, the costs borne by the u t i l i t y  
ratepayers would be o f fs e t  by savings in a t-re a c to r  storage costs; these costs 
would be avoided because an MRS f a c i l i t y  would allow the DOE to accept spent 
fuel at an e a r l ie r  time, and, under certa in  scenarios, i t  is possible tha t the 
addition of an MRS f a c i l i t y  would re s u lt  in net and ove ra l1 system cost 
savings. For example, i t  has been estimated th a t  the deployment of an MRS 
f a c i l i t y  consistent with the D ra ft  Mission Plan Amendment would preclude the  
need fo r  add itiona l storage c a p a b i l i ty  a t more than 15 reactor s ite s  and could
o ffs e t  more than 10,000 MTU of a t -re a c to r  storage. I f  th is  incremental a t -
reactor storage costs $100,000 per metric ton, the re s u lt  could be a savings 
of $1 b i l l  ion at the reactor s i te s .

The DOE has included in the President's budget fo r  f is c a l  year 1988 the  
funds required fo r  the execution of the program proposed herein . Included are 
funds fo r  d ire c t  costs and fo r  State and local payments. The program plan 
(Volume 3) presents the projected expenditures fo r  d ire c t  program costs.
State and local payments w i l l  be projected in the consultation-and-cooperation  
agreement between the DOE and the State of Tennessee.

3 .5 .2  Environmental Impacts

The environmental impacts o f the MRS f a c i l i t y  are discussed extensive ly  
in the environmental assessment (Volume 2 ) .  The construction, operation, and 
decommissioning of an MRS f a c i l i t y  a t  any of the three candidate s ites  would 
e n ta i l  s l ig h t  environmental impacts, a l l  well below applicable Federal and 
State standards. The estimated to ta l  waste-system risks  and environmental 
costs do not d i f f e r  s ig n i f ic a n t ly  fo r  systems with and without an MRS f a c i l 
i t y .  The primary e f fe c t  of adding an MRS f a c i l i t y  would be to re d is tr ib u te  
some of these risks  and environmental costs among f a c i l i t i e s  and transporta 
t ion  corridors . In a system with an MRS f a c i 1i t y ,  most spent-fuel shipments 
would converge a t  the MRS s i te  ra ther than the repository  s i t e ,  even though 
the expected ove ra l1 transportation-system impacts would be reduced. With an 
MRS f a c i l i t y ,  the f a c i l i t y  impacts would be reduced somewhat a t  the reposi
to ry ,  but impacts in the MRS host state  would obviously increase.

The Act specifies the environmental information tha t is to accompany th is  
proposal. That information is provided in the environmental assessment th a t  
accompanies th is  proposal. Included in tha t document are a comparative ana l
ysis of a l te rn a t iv e  ove ra l1 system designs (with and without an MRS f a c i l i t y )  
as well as deta iled  analyses of a l te rn a t iv e  s i te -s p e c i f ic  designs fo r  an MRS 
f a c i l i t y .

Should the MRS f a c i l i t y  be approved by the Congress, add itiona l documen
ta t io n  w i l l  be prepared to f u l l y  assess the environmental impacts of the con
struction  and operation of the f a c i l i t y .  The environmental documentation to 
be prepared, in case of Congressional approval, is discussed in the program 
plan (Volume 3 ) .
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3 .5 .3  Perceived and Potential Programmatic Impacts

The perceived and potentia l programmatic impacts o f  adding an MRS f a c i l 
i t y  are the weakening of resolve to develop a repos ito ry , the potentia l fo r  
d ive rt in g  the resources needed to develop a repos itory , and the enlargement of  
the system to be implemented. E a r l ie r  e f fo r ts  to provide Federal storage 
f a c i l i t i e s  have raised the concern that the ready availability of Federal 
storage would make i t  easy fo r  the nation to defer the d i f f i c u l t  p o l i t ic a l  
decisions required to s i te  a geologic repos ito ry . Conversely, the h is tory  of 
the waste-management program suggests th a t  the c r e d ib i l i t y  o f any in te rim -  
storage measures w i l l  be suspect unless there is confidence that a permanent 
repository  w i l l  be ava ilab le  w ith in  a reasonable period of time.

To dispel doubts about the resolve to develop a repos ito ry , the DOE pro
poses a d ire c t  1inkage of MRS operations to the development of a repository .  
Specifically, the DOE proposes th a t  waste acceptance a t  the MRS f a c i l i t y  be 
precluded until a construction authorization  fo r  the f i r s t  repository  is r e 
ceived from the Nuclear Regulatory Commission. In add it ion , the DOE recom
mends th a t  the storage capacity of the MRS f a c i l i t y  be 1imi ted to 15,000 MTU. 
This capacity is s u f f ic ie n t  to o f fs e t  potentia l storage s h o rt fa l ls  a t reactors  
fo r  approximately 5 years, but i t  is less than one-th ird  of the spent-fuel  
inventory expected by the year 2000. F in a l ly ,  the DOE has a s ta tu to ry  
ob iigation  to develop a geologic repos ito ry , and progress in achieving th is  
mandate is monitored very c lose ly  by a wide range of in terested  and poten
t i a l  ly  a ffected part ies  ( e . g . , States, Indian Tribes, and u t i 1i t i e s )  in addi
t ion  to the Congress as well as Government aud it and accounting groups. This 
close scrutiny and commitment provide add itional assurance th a t  progress w i l l  
be sustained or else correc tive  measures taken.

The f in a n c ia l  and manpower resources projected fo r  an MRS f a c i 1i t y  are 
modest considering the scope of the ex is tin g  program. Competition fo r  these 
resources can be minimized, i f  not prevented, through proper management and 
planning, as shown in the program plan (Volume 3 ) .  By these means the DOE can 
ensure th a t  a p r io r i t y  on resources is maintained fo r  the repository  and that  
the MRS program does not take away or 1im it  any resources needed by the repos
i to ry  program. Furthermore, the m aturity  of the technologies fo r  spent-fuel 
handling and storage and the extensive consideration the DOE has given to the 
te c h n ic a l , economic, schedule, and in s t i tu t io n a l  f e a s i b i l i t y  of an MRS f a c i l 
i t y  should minimize the demands placed on the upper management of the DOE and 
fu r th e r  contribute to confidence th a t  an MRS f a c i l i t y  can be constructed and 
operated without compromising the repository schedule.

In the f in a l  analysis , the Congressional mandate tha t assures tha t per
manent disposal in a geologic repository is the national choice also assures 
tha t the MRS fa c i l  i t y  w i l l  serve the intended— and only the intended—purpose 
fo r  the MRS.
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4 RECOMMENDATIONS FOR INSTITUTIONAL PROVISIONS

Recognizing the complex in s t i tu t io n a l  challenges faced by the waste- 
management program, the Congress set fo r th  in the Nuclear Waste Pol icy Act of 
1982 one of the most comprehensive outreach and public involvement plans ever 
mandated. The major in s t i tu t io n a l  provisions o f the Act include requirements 
fo r  no tify in g  affected part ies  of ce rta in  o f the DOE's planned a c t iv i t i e s  and 
s o l ic i t in g  th e i r  comments; consulting and cooperating with States and affected  
Indian Tribes and committing plans fo r  such in teractions to w rit ten  agree
ments; assessing the e ffec ts  o f program a c t iv i t i e s  on S tates, a ffected Indian 
Tribes, and local communities at frequent in te rva ls  throughout the program; 
and a substantial commitment to avoid or m it igate  any negative impacts.

One of the po ten tia l  benefits  of developing the in tegra l MRS f a c i l i t y  is 
the e a r ly  opportunity to demonstrate th a t  a major Federal waste-management 
f a c i l i t y  developed under the Act can be not only safe and environmentally  
sound but also a responsible "corporate c i t i z e n ."  Such an e a r ly  demonstration 
would not only b en efit  the State and the local community hosting the MRS 
f a c i l  i t y  but could also help assure potentia l repository host States tha t the 
DOE's actions in response to th e i r  concerns w i11 be s im i la r ly  addressed.

The p a r t ic ip a t io n  of the government o f the candidate host State is par
t i c u la r l y  important to an e f f ic ie n t  and e f fe c t iv e  MRS program. To f a c i l i t a t e  
i t s  p a r t ic ip a t io n ,  the DOE awarded to the State o f Tennessee a grant fo r  eva l
uating the MRS proposal as well as fo r  various prelim inary in te rac tions .
A fter the announcement in April 1985 tha t three Tennessee s ites  were to be 
considered fo r  the MRS f a c i l i t y ,  Governor Lamar Alexander in i t ia te d  a review 
of the proposal and directed th a t  i t  be coordinated by Tennessee's Safe Growth 
Cabinet Council. The Safe Growth Council then in i t ia te d  a range of e f fo r ts ,  
drawing on the expertise of a large number of State and local o f f i c ia ls  and 
respected professionals from the academic and technical communities. Roane 
County and the C ity  o f Oak Ridge, the local governments sharing ju r is d ic t io n  
over the s ites  id e n t i f ie d  as the DOE's preferred and a l te rn a t iv e  choices, were 
among those inv ited  to p a r t ic ip a te ,  and a s im ila r  in v i ta t io n  was extended to 
the local government in the H a r ts v i l le  area, the location of the other a l t e r 
native s i t e .  To evaluate the a c c e p ta b i l i ty  o f  an MRS f a c i l i t y  a t  the Oak 
Ridge s i te s ,  the Cl inch River MRS Task Force was established in July 1985.
The Task Force 1imi ted i ts  a c t iv i t ie s  to the determination of whether the pro
posed MRS f a c i l i t y  would be acceptable to the Roane County and Oak Ridge 
governments and, i f  so, under what conditions.

As discussed in i t s  rep o rt ,  the Cl inch River MRS Task Force found tha t  
the MRS f a c i l i t y  "could be made acceptable to the communities o f Roane County 
and Oak Ridge" i f  the DOE complies with the conditions recommended by the Task 
Force. The issues, po ten tia l impacts, and m it igating  measures id e n t i f ie d  by 
the Task Force in th is  context--and i ts  special insights in to  local conditions  
and a tt i tu d es --an d  by the Safe Growth Cabinet Council were important in the 
formulation o f the follow ing portions of th is  proposal. These iterns are d is 
cussed below under three topics: the involvement o f State and local govern
ments, assurance about safety and environmental q u a l i ty ,  and f in a n c ia l  
assistance.
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I f  the Congress approves the MRS f a c i 1i t y ,  the in s t i tu t io n a l  measures 
summarized here w i l l  be c r i t i c a l  to the successful implementation of the MRS 
program. In considering these measures, i t  should be noted th a t  many of them 
are a d ire c t  re s u lt  of the unique provisions of the Nuclear Waste Po1icy Act. 
The a c t iv i t ie s  proposed here would be funded out o f the Nuclear Waste Fund and 
hence f u l l y  paid fo r  by the owners and generators o f the waste. They are not 
intended to establish precedents fo r  other DOE a c t i v i t i e s ,  and the DOE1s 
endorsement of the a c t iv i t ie s  proposed here should in no way be construed as 
an endorsement of t h e i r  application to other DOE a c t i v i t i e s .

4.1 THE INVOLVEMENT OF STATE AND LOCAL GOVERNMENTS

Important to the successful implementation of the MRS pro ject is the 
establishment of an e f fe c t iv e  working re la t io n sh ip  among the DOE, the State of 
Tennessee, and the local governments. Two measures fo r  achieving such a r e la -  
tionship are proposed here: (1) the establishment of an MRS Steering Commit
tee and (2) the development of a consultation-and-cooperation agreement 
between the DOE and the State of Tennessee.

4 .1 .1  MRS Steering Committee

To provide a mechanism fo r  State and local involvement in the implementa
tion of the MRS pro ject and fo r  obtaining input, including recommendations and 
evaluations, regarding the design, construction, operation, and decommission
ing of the proposed MRS f a c i l i t y ,  the DOE proposes the establishment of an MRS 
Steering Committee th a t  would provide guidance, conduct performance evalua
t ion s , and recommend corrective  actions. As described below, State and local 
governments would have representatives of th e i r  choosing serve as members of  
the Steering Committee.

The DOE MRS pro ject manager w i l l  have form ally  assigned re s p o n s ib i l i t ie s  
to respond to the recommendations of the MRS Steering Committee. Should the  
project manager take exception to the elements of a formal Committee recommen
dation, the Committee would be so informed in w r i t in g ,  with a complete explan
ation of the reason. Should the Committee disagree with the response, i t  
would have recourse to an appeal procedure th a t  would d ir e c t ly  involve f i r s t  
the Manager of the DOE Oak Ridge Operations O ffice  and eventua lly , i f  neces
sary, the D irector of the O ffice of C iv i l ia n  Radioactive Waste Management to 
ensure that the disagreement is f u l l y  and openly a ired and resolved f a i r l y ,  
equ itab ly , and promptly.

The membership o f the Committee is proposed to be as follows:

1. A chairman named by the DOE in consultation with the Governor of
Tennessee.

2. Two members representing the State o f Tennessee.

3. One member representing Roane County.

4. One member representing the C ity  of Oak Ridge.

5. One member representing the u t i l i t i e s  paying into the Nuclear Waste
Fund.
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6. One member representing other public in te re s ts .

7. Two members representing the DOE, one of whom would represent the
DOE's Assistant Secretary fo r  Environment, Safety and Health.

The chairman would serve fo r  a 4-year term and would have s t a f f  support
from the MRS p ro jec t .

The Steering Conmittee would have complete and f u l l  access to information  
concerning the MRS th a t  is ava ilab le  to the manager.

The formation and functions of the Steering Committee could be specified  
in the consul tation-and-cooperation agreement signed with the State of Tennes
see and take into account the provisions o f the Federal Advisory Committee 
Act; th is  agreement could also provide fo r  the periodic examination of the 
e f f ic ie n c y  and effectiveness of the Committee. The DOE expects tha t the Com
mittee would have complete and f u l l  access to the resident NRC inspector and 
other applicable regu la tory  a u th o r i t ie s ,  and procedures would be established  
whereby i t  could p e t i t io n  these au th o r it ies  to cause a suspension of MRS oper
ations i f  conditions so warrant.

The Committee would have the au thority  to convene and maintain specia l
ized subcommittees or ad hoc committees to review or provide oversight on par
t ic u la r  areas of in te re s t  or concern. The subcommittees would consist of no 
more than nine members and have p a r t ic u la r  expertise or t ie s  with the State  
and local communities. The sp ec if ic  subcommittees are b r ie f l y  discussed 
below; they would work through the Steering Committee. The existence of these 
subcommittees would not preclude the formation and funding o f separate inde
pendent groups reporting to other a u th o r i t ie s .

Subcommittee on Environment, Safety , and Health

This subcommittee would represent the environmental, sa fe ty , and health  
in te res ts  of the State and local communities during the f in a l  planning, 
design, construction, operation, and decommissioning the MRS f a c i l i t y .  I t  
would p a r t ic ip a te  in the development or review of approaches fo r  meeting regu
la to ry  requirements fo r  the environmental, hea lth , and safe ty  performance of 
the MRS f a c i l i t y  and in the review of the f in a l  design and operations against 
these requirements. This would include involvement in the development and 
review of a l l  environmental documentation prepared by the DOE and subsequent 
a c t iv i t i e s  re la ted  to the Nuclear Regulatory Commission's preparation of an 
environmental impact statement. The subcommittee is expected to have f u l l  
access to , and evaluate information from, independent monitoring and inspec
t ion  of the f a c i l i t y  as provided fo r  under the consul tation-and-cooperation  
provisions of the Act.

Subcommittee on Transportation

Since transportation is o f major concern to both the State and the local 
community, a transportation  subcommittee could be established to oversee or 
review transportation planning, development, and operational a c t iv i t ie s  ap
pl icable to the MRS f a c i l i t y .  In p a r t ic u la r ,  i t  would be involved in planning 
fo r  road or r a i l - t r a c k  upgrades, plans for shipping-cask development and pro
curement, operational planning ( including inspection and enforcement), and the



review o f actual operations. (Other measures proposed to a l le v ia te  concerns 
about transportation are described in Section 4 .2 .2 . )

Subcommittee on Public Information

Public acceptance is indispensable to the success o f any large p ro jec t,  
and there is concern, a t  both the State and the local l e v e l , th a t  an erroneous 
perception o f ,  or misconception about, the MRS f a c i 1i t y  could adversely a f fe c t  
the p ro jec t .  To promote an understanding of the MRS f a c i l i t y  and i ts  opera
tions and to avoid such misunderstandings, a subcommittee on public informa
tion  is proposed. I t  would recommend and oversee p o lic ies  and programs 
directed at public information. Such involvement by a credib le  and independ
ent source could improve public confidence in the MRS p ro je c t ,  lessen concerns 
about potentia l r isks and impacts, and minimize misconceptions.

Subcommittee on Financial Matters

This subcommittee would recommend and review p o lic ies  and measures fo r  
preventing or m itigating  the impacts of MRS construction and operation as well 
as fo r  assisting the local community in the expansion and d iv e rs i f ic a t io n  of 
i ts  commercial and in d u str ia l  base. This subcommittee would help to determine 
which State and local e f fo r ts  q u a li fy  fo r  d irec t  reimbursement. I t  would also 
help ensure that State and local resources ( e . g . , t ra in in g  f a c i l i t i e s  and 
local supplies) are used to the f u l 1 extent allowed by Federal regulations  
where app licable .

4 .1 .2  Consultation-and-Cooperation Agreement

The MRS Steering Committee would provide a mechanism fo r  the d ire c t  and 
continuous involvement of State and local governments in the management and 
oversight of the MRS p ro je c t .  I t  would be part of a baseline agreement, 
called  a consul tation-and-cooperation agreement, between the DOE and the State  
of Tennessee. Such an agreement is provided fo r  under Section 117 of the Act, 
which would become applicable i f  an MRS f a c i l i t y  is approved by the Congress.

In accordance with th is  provision, the DOE would seek to enter into a 
binding w ritten  consul tation-and-cooperation agreement with the State of 
Tennessee w ithin 60 days of Congressional approval of the proposal. The 
agreement would be an "umbrella contract" between the DOE and the State of 
Tennessee. I t  would cover a l 1 items considered important by the DOE, the 
S tate , and the local community in addition to or as part of the spec if ic  
requirements of the Act fo r  th is  agreement. This would include procedures by 
which--

1. The MRS Steering Committee would be formed and function to (a) de te r
mine the possible impacts of the MRS f a c i l i t y  and recommendations 
with regard to such impacts; (b) provide to the DOE the recommenda
tions of the State and local governments; (c) oversee the adm inistra
tion of the f in a n c ia l  assistance, tran sp o rta t io n , and other p rov i
sions of th is  proposal; and (d) accomplish other goals envisioned by 
the DOE, the State o f Tennessee, and the local governments.

2. The DOE and the State may review or modify the agreement.

-32-



3. The DOE sha l1 ass is t the State and units of local government in 
resolving th e i r  o f fs i t e  concerns, including road upgrading, emergency 
preparedness, and periodic monitoring o f  the health of residents in 
neighboring communities.

4. The DOE sha l1 consult and cooperate with the State on a regular basis 
and provide fo r  an orderly  process and schedule fo r  State review and 
evaluation.

5. The DOE sha l1 n o t i fy  the State before transporting any waste to the 
MRS f a c i l i t y  and implement other agreements re la te d  to transporta tion .

6. The State or local au thorit ies  may conduct reasonable independent 
monitoring and tes ting  a c t iv i t ie s  at the MRS s i te .

7. The sharing of technical and 1icensing inform ation, the use of a v a i l 
able exp ertise , the f a c i l i t a t i n g  of permit procedures, jo in t  project 
review, and the formation o f jo in t  surve illance and monitoring 
arrangements to carry out applicable Federal and State laws are 
implemented.

8. The objections of the State are resolved a t  any stage o f  the project  
through negotia tion , mediation, or other mechanisms.

Local governments should work with the State to determine the nature and 
the extent of th e ir  involvement in the negotiation and signing of the 
consultation-and-cooperation agreement. This would include the degree to 
which issues of d ire c t  local concern would be l e f t  as a matter of negotiation  
or agreement d i r e c t ly  between the DOE and units o f local government.

4 .2  ASSURANCES ABOUT SAFETY AND ENVIRONMENTAL QUALITY

The public must be assured th a t  the MRS f a c i l i t y  and the overa ll waste- 
management program are operated in accordance with the fundamental objective  
of protecting the health and safety o f the public and the q u a l i ty  o f the 
environment. Summarized below are p a r t ic u la r  measures and p o lic ies  tha t  
should help to provide assurances about p lant operation, transporta tion , and 
decommissioning and decontamination. The discussion ends with a b r ie f  look at  
an issue of local concern--the waste-management practices a t  other DOE Oak 
Ridge f a c i l i t i e s .

4.2 .1  Plant Operation

As already mentioned in Section 3 .2 .5 ,  the major goals of the MRS design 
e f fo r t  are to provide fo r  the safety  and health of MRS workers, the health and 
safety  of the pub lic ,  and the q u a li ty  of the environment. Furthermore, the  
DOE w i l l  need to demonstrate to the sa t is fa c t io n  of the Nuclear Regulatory  
Commission th a t  these goals are met and can be maintained; to th is  end, the 
Commission can maintain a resident NRC inspector at the s i te .

An important ro le  in assuring the public th a t  MRS f a c i l i t i e s  and opera
tions meet and maintain the design goals of protecting the public and the 
environment could be played by the MRS Steering Committee, which has been
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discussed in Section 4 .1 .1 .  For example, the Steering Committee, through one 
of i ts  subcommittees, could be a c t iv e ly  involved in the programs for gathering  
and evaluating data on the environmental, demographic, and socioeconomic con
ditions occurring in the local communities before the construction of the 
f a c i 1i t y ,  including e f fo r ts  involved in the preparation of a l 1 environmental 
documentation. This e f fo r t  should begin as soon as possible a f te r  Congres
sional approval in order to establish a f irm  base of preconstruction data and 
continue u n t i l  the decommissioning of the MRS f a c i l i t y  has been completed.
The data co llected during construction, operation, and decommissioning would 
be used to monitor and document any e ffec ts  a t tr ib u ta b le  to the f a c i 1i t y .  The 
data would be ava ilab le  to the public . These e f fo r ts  could be part o f ,  sup
plement, or be patterned a f te r  the community environmental monitoring program 
now being established by the DOE1s Oak Ridge Operations O ffice fo r  other DOE 
a c t iv i t ie s  and f a c i l i t i e s  in the area.

The data base can be used by the Steering Committee to evaluate the 
safety performance of the MRS f a c i l i t y  and plans fo r  responding to potentia l 
releases of rad ioactive  m a te r ia l . Public hearings on the performance and 
response plans could be held to ensure public understanding and opportunity to 
comment.

The DOE w i l l  remain sensitive to the concerns o f surrounding property  
owners in the design and construction of the MRS f a c i l i t y .  Landscaping and 

jbu ffers  w i l l  be used to the maximum extent to m itigate  construction and 
aesthetic  impacts. The Steering Committee would have f u l l  access to ,  and be 
involved in ,  planning in th is  regard; i t  would also have ample opportunity to 
a f fe c t  these plans and th e ir  implementation.

4 .2 .2  Transportation

As a potentia l host State fo r  the MRS f a c i 1i t y ,  Tennessee has a p a r t ic 
u lar  in te re s t  in ,  and unique needs in regard to ,  the transportation  of rad io 
active waste. Transportation is also o f major in te re s t  to a i l  States through 
which shipments w i l l  pass, with or without an MRS f a c i l i t y .  Indeed, the 
issues id e n t i f ie d  by State and local e n t i t ie s  in Tennessee ty p i fy  concerns 
expressed by other States and Indian Tribes need to be considered in a 
national context. In an e f fo r t  to fos te r  a climate conducive to the tim ely  
resolution of transportation issues, the DOE has been working with State and 
local representatives from Tennessee and many other interested S tates. These 
in teractions have led to the id e n t i f ic a t io n  of many procedural, opera tiona l, 
and f in a n c ia l  issues in transporta tion , and po lic ies  responsive to these con
cerns are being developed.

Because the transportation concerns are not 1imited to the region in 
which the MRS f a c i l i t y  would be located and to encourage p a r t ic ip a t io n  by the 
concerned pub lic , the DOE has taken several actions to open the process of 
transportation planning to a wide range of p a r t ie s .  In p a r t ic u la r ,  two major 
planning documents, the Transportation Business Plan and the Transportation  
In s t i t u t io n a l Plan, were f i r s t  issued as d ra f t  documents fo r  public comment 
and openly discussed in a v a r ie ty  of forums, including national public work
shops. As part of the in s t i tu t io n a l  plan, discussion papers on spec if ic  
transportation  issues were developed; these papers are included as an appendix 
to the plan. They present, fo r  each of the 17 issues discussed, background 
information, a review of re la ted  issue elements, prelim inary DOE plans to ad
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dress the issues, and estimated schedules fo r  policy decisions. These discus
sion papers w i l l  be revised in the f a l l  of 1987 and reissued fo r  public com
ment. In add ition , in the summer of 1988 the DOE w i l l  issue a comprehensive 
transportation plan that w i l l  incorporate the operational aspects of the 
transportation program as well as the in s t itu t io n a l  and the business aspects. 
The comprehensive plan w i l l  also be ava ilab le  fo r  public comment. Tennessee's 
p art ic ip a tio n  in th is  national e f fo r t  w i l l  help ensure an integrated transpor
ta t io n  system and contribute to a consensus approach in the development of 
transportation equipment and procedures.

One of the mechanisms fo r  Tennessee's p art ic ip a tio n  in the planning and 
operation of the transportation system is the subcommittee on transportation  
of the MRS Steering Committee (see Section 4 .1 .1 ) .  This subcommittee would 
provide a lo c a l ly  based mechanism for  d irec t  State and local p a rt ic ip a tio n  in 
the development and operation of the transportation system spec if ic  to the MRS 
f a c i l i t y  and in the transportation of the waste into and out of Tennessee.
The transportation subcommittee would be able to d i r e c t ly  a f fe c t  and monitor 
the design and operation of the transportation system through the MRS Steering 
Committee and help ensure that the recommendations and concerns of State 
transportation au thorit ies  are being adequately considered and addressed.

The DOE w i l l  work with the State of Tennessee, local governments, and the 
Steering Committee to resolve transportation issues. In response to specific  
concerns expressed by both State and local groups, the following measures are 
proposed:

1. Upgrading of the Tennessee transportation in fras tru c tu re .  State 
o f f ic ia ls  and the Cl inch River MRS Task Force have indicated a need 
to sub stan tia l ly  improve SR-58 and SR-95 to provide fo r  the safe 
transportation of spent fuel from the nearby in te rs ta te  system to the 
proposed MRS s i te .  The DOE w i l l  work closely with the State and 
local representatives to id e n t i fy  the other improvements that may be 
needed. The process fo r  determining the improvements that are neces
sary fo r  waste shipments w i l l  be addressed in the consultation-and-  
cooperation agreement with the State of Tennessee. Funding fo r  such 
improvements should not a f fe c t  Federal funds re g u la r ly  allocated the 
State fo r  transportation-system improvements.

2. P ren o tif ica tio n . The technology fo r  the s a te l l i te -b ased  rea l-t im e  
tracking of waste shipments is expected to be ava ilab le  when the 
transfer  of spent fuel to the MRS f a c i l i t y  begins. I f ,  however, the 
technology is not used, the DOE w i11 n o t i fy  designated State and 
local o f f ic ia ls  in advance of each shipment.

3. Emergency response. Assistance and funding as appropriate w i l l  be 
provided to the State of Tennessee in ensuring th a t  adequate 
emergency-response ca p a b il i t ie s  and equipment are a v a ila b le .  The DOE 
w i l l  work with State and local representatives in developing tra in ing  
standards fo r  emergency-response personnel and w i l l  ensure that a 
comprehensive tra in in g  program is developed fo r  use by interested  
o f f i c ia ls .
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4. Inspections. The DOE encourages and w i l l  support funding fo r  the 
part ic ip a tio n  of State authorities  in comprehensive inspections of 
spent-fuel shipments arr iv ing  and leaving the MRS f a c i l i t y .

Other issues--such as escorts fo r  waste shipments, methods of transpor
ta t io n ,  intermodal transportation , route re s tr ic t io n s ,  t ra in in g  provisions, 
travel speeds, and preferred routes--are of keen in te re s t  nationwide, and 
additional consultations are required fo r  th e ir  reso lu tion . To the extent 
that these issues are not addressed in th is  proposal, the DOE proposes to 
address them in the consul tation-and-cooperation agreement entered into pur
suant to the approval of th is  proposal by the Congress. The DOE is committed 
to re in forc ing the confidence of States, Indian Tribes, and the public in i ts  
ab i1i t y  to operate a safe and e f f ic ie n t  transportation system in support of 
the MRS f a c i l i t y .

I f  the MRS f a c i l i t y  is approved, the State of Tennessee and the DOE Oak 
Ridge Operations O ffice w i l l  play a s ig n if ic a n t  ro le  in the transportation of 
the nation1s spent fuel to the geologic repos ito r ies . Accordingly, the 
management of the operation of the c iv i l ia n  radioactive-waste transportation  
system would be assigned to the DOE Oak Ridge Operations O ff ice . In a s im ilar  
vein , the DOE proposes to establish a Transportation Operations and Research 
Center in the Oak Ridge area. Such a center would coordinate research on, and 
the development o f ,  a consistent and comprehensive system for  planning and 
conducting transportation operations. This transportation center would be the 
location fo r  MRS transportation personnel tra in in g  and q u a l i f ic a t io n ,  and i t  
would be expected to play a major ro le  in determining procedures fo r  equipment 
inspection and maintenance, procedures fo r  rea l-t im e  s a t e l l i t e  tracking and 
communication, and other procedures for meeting the requirements of Federal, 
State, and local regulations. In add ition , the center could provide emergency- 
response tra in in g  fo r  appropriate personnel from a l 1 States p o te n t ia l ly  
affected by transportation to or from the MRS f a c i l i t y .

To accommodate the concerns of other States through which waste shipments 
may pass, the DOE is investigating the potentia l fo r  informal cooperative 
agreements. The in s t itu t io n a l  network necessary fo r  such agreements w i l l  be 
based on established contacts w ithin Governors' o f f ic e s ,  other State agencies 
and leg is la tu res , State and regional organizations, and the governments of 
Indian Tribes. To the extent p racticab le , the DOE w i l l  incorporate S ta te -  
supported options in i ts  planning.

4 .2 .3  Decontamination and Decommissioning

As already mentioned in Section 3 .2 .3 ,  the MRS f a c i 1i t y  would be decom
missioned at the end of i ts  mission, and the s i te  would be prepared for un
re s tr ic te d  use. Monitoring by the Steering Committee would continue through 
the completion of decommissioning.

No radioactive material would be l e f t  a t the s i te  a f te r  decommissioning. 
Any radioactive waste tha t is generated at the MRS f a c i l i t y  during operations 
would be shipped o f f  the s i te  fo r  disposal; none would be buried a t  the s i te .  
This approach would also be used fo r  any material th a t  remains radioactive  
a f te r  decontamination.
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4 .2 .4  Other Oak Ridge Fac i1i t ie s

The local community has requested that the DOE establish a schedule fo r  
bringing a l 1 DOE Oak Ridge f a c i l i t i e s  into compliance with applicable State 
and Federal environmental regulations and that these programs be implemented 
before the s ta r t  of MRS operations. The DOE has been moving aggressively to 
address the environmental concerns at f a c i 1i t ie s  under i ts  re s p o n s ib il i ty .
This a c t iv i t y  is independent of the MRS f a c i l i t y .  The discussion that follows 
b r ie f ly  summarizes the DOE1s e f fo r ts  to address and resolve the environmental 
concerns at the Oak Ridge f a c i l i t i e s .

Major e f fo rts  are under way at the DOE Oak Ridge s ites  to bring current 
operations into compliance with applicable State and Federal laws and regula
t ions . During f is c a l  years 1983-1987, approximately $500 mi 11 ion w il l  have 
been spent in these e f fo r ts .  Each f a c i l i t y  has prepared long-range plans to 
address additional environmental-improvement needs. The DOE is working 
closely with Federal and State regulatory personnel to define requirements and 
to determine how these requirements can best be met. As a part of th is  e f 
f o r t ,  the DOE has entered into Federal F a c i l i t y  Compliance Agreements with the 
U.S. Environmental Protection Agency and compliance agreements with the Ten
nessee Department of Health and Environment. In add it ion , a l 1 three organiza
tions are parties to a memorandum of understanding to address the o f fs i te  
residual contamination tha t orig inated from DOE f a c i l i t i e s .  Because of the 
magnitude o f  these various e f fo r ts ,  i t  is not possible to accurately determine 
when compliance w i l l  be a tta ined . The DOE w i l l  s t r iv e ,  however, to meet i ts  
environmental commitments consistent with a l lo t te d  resources.

The DOE w i l l  continue to provide information and periodic brie fings to 
the o f f ic ia ls  of local governments to ensure f u l l  communication about plans, 
programs, and problems.

4.3  FINANCIAL ASSISTANCE

The MRS f a c i l i t y  w i l l  re s u lt  in some economic benefits through the crea
tion of d irec t  and secondary employment and other benefic ia l e ffec ts  normally 
associated with large-scale pro jects . However, the preparation fo r ,  and the 
accommodation o f ,  a major waste-management f a c i l i t y  also imposes a va r ie ty  of 
burdens on the host community and the State. The potentia l e ffec ts  of MRS 
development and operation have been evaluated at both the State and the local 
l e v e l . The State and units of local government have both reported on these 
effec ts  and id e n t if ie d  a number of concerns, including potentia l social and 
economic impacts, tha t can be appropriate ly  addressed through some form of 
f in a n c ia l  assistance.

Section 141(f) of the Act mandates impact aid payments to units of gen
eral local government in order to m itigate any social or economic impacts 
resu lt ing  from the construction and operation of an MRS f a c i l i t y ,  but the Act 
is s i le n t  regarding measures beyond those applicable to units of general local 
government.* Nonetheless, on the basis of information provided by the DOE,

♦Section 116(c) of the Act addresses f inanc ia l assistance to the States 
involved in the repository program, but th is  section is not made applicable to 
the MRS program.
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the State has id e n t if ie d  social and economic impacts beyond those that would 
a ffe c t  just local ju r is d ic t io n s ,  and the DOE believes that actions to address 
these impacts as well are appropriate. Accordingly, proposed herein are meas
ures that would go beyond the 1imited requirements of Section 141(f) whi le 
also meeting those requirements. In add ition , the DOE would take appropriate  
actions to encourage the d iv e rs if ic a t io n  of the local industr ia l base and thus 
contribute to greater s t a b i l i t y  in the socioeconomic environment.

Separately and apart from any assistance fo r  m it igating  social or eco
nomic impacts and payments equivalent to taxes, the DOE would f u l l y  reimburse 
the State fo r  reasonable and d irec t  expenses incurred in association with the 
MRS f a c i l i t y .  The designation of e l ig ib le  a c t iv i t ie s  would be accomplished 
through the consul tation-and-cooperation agreement.

Financial assistance is proposed fo r  two d i f fe re n t  MRS phases: the period 
preceding MRS operations and the period commencing with the s ta r t  of opera
tions and continuing through decommissioning. During the f i r s t  phase, f in a n 
c ia l assistance is required to begin planning for the m itigation  and preven
tion  of the e ffects  of the f a c i l i t y  and to implement these plans. Financial 
needs w i l l  change as the development of the MRS f a c i l i t y  and the transporta
tion system progresses through f in a l  design, 1icensing, and construction.
Once the MRS f a c i l i t y  s tarts  operating, the f in a n c ia l  needs are expected to 
s ta b i l iz e .

The f inanc ia l assistance programs proposed fo r  these two phases would be 
defined in consultation w ith , and administered through, the State and local 
governments. As described below, fo r  the preoperational phase the DOE recom
mends th a t ,  i f  the Congress approves th is  proposal, s u f f ic ie n t  monies be 
provided annually to address State and local concerns. The financ ia l  
assistance proposed for the operational period is payments based on the 
operations or the assessed value of the f a c i 1i t y ;  such payments would be 
sim ilar to the taxes paid by taxable f a c i l i t i e s .

In addition , the DOE expects to use procurement provisions ava ilab le  
under existing Federal regulations and to take other specif ic  measures to 
ensure tha t the State and local governments w i l l  not be negatively affected by 
the development and operation of the MRS f a c i l i t y  and the transportation of 
waste to and from the s i te .

4.3.1 Preoperational Phase

To address State and local concerns regarding social and economic impacts 
before the startup of the MRS f a c i l i t y ,  the DOE proposes to provide f in a n c ia l-  
assistance payments. Such payments may be $10 to $15 mi 11ion per year fo r  the 
10-year period preceding f a c i l i t y  operation. The necessary funding would be 
projected in the consul tation-and-cooperation agreement.

I t  is proposed th a t  the payments made annually during the preoperational 
phase to the State and local governments would approximate the taxes that  
would eventually be paid to those governments by a f u l l y  operational MRS 
f a c i 1i t y  valued a t  $1 b i l l  ion. This would provide the State of Tennessee and 
the local governments with an assured source of funds fo r  f inanc ia l assistance 
so that adequate preparation can be made fo r  MRS deployment and transportation  
operations.
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This f in a n c ia l  assistance would continue u n t i l  the end of construction, 
at which time the operational program, discussed in the next section, would 
begin. This would meet and exceed the requirements of Section 141(f)  of the 
Act, which d irects  that impact-mitigation payments to units of local govern
ment begin a f te r  Congressional authorization to construct an MRS f a c i l i t y .

One of the social and economic impacts of concern to adjacent-property  
owners is that the MRS f a c i l i t y  would have a negative e f fe c t  on re a l-e s ta te  
values. The measures proposed herein should help to prevent or m itigate such 
impacts.

Another impact of concern is the p o te n t ia l ly  negative impact o f the MRS 
f a c i l i t y  on economic development e f fo r ts .  The Cl inch River MRS Task Force has 
id e n t i f ie d  the need fo r  a s ig n if ic a n t  public education program to provide ac
curate information on the MRS f a c i l i t y .  The S tate 's  socioeconomic consultants 
have id e n t if ie d  s im ila r  problems in th e ir  prelim inary studies, heightening 
concern that the MRS f a c i l i t y  would negatively a f fe c t  the region's industria l  
recruitment a c t iv i t ie s  and eastern Tennessee's v i ta l  to u r is t  business. These 
impacts would be addressed through payments allocated fo r  the m itigation  of 
any such impacts. In add ition , the DOE would use i ts  Museum of Science and 
Energy to provide public information on the MRS f a c i l i t y ,  would ensure that  
the appearance of the f a c i l i t y  is a e s th e tic a l ly  pleasing, and would build  and 
s ta f f  a v is i to rs  center at the f a c i l i t y  so that the MRS makes a positive con
tr ib u t io n  to the region's favorable image.

4 .3 .2  Operational Phase

During the operational phase of the MRS f a c i 1i t y ,  i t  is proposed that  
State and units of local government be assured that during each f is c a l  year of 
f a c i l i t y  operations they w i l l  receive, in addition to impact-mitigation assis
tance as under Section 1 1 6 (c )(2 ) ,  payments equal to the amounts they would 
receive from taxing the MRS f a c i 1i t y  1 ike other real property and industria l  
a c t iv i t y  w ithin th e ir  ju r isd ic t io n s  as under Section 116 (c )(3 ) .  This approach 
would be consistent with the mandate of the Act fo r  repository States and 
units of local government. The DOE believes that these provisions should 
apply to the MRS f a c i 1i t y  because i t  w i l l  perform many of the waste acceptance 
and preparation functions tha t were planned fo r  the repository and because the 
transportation and other operational impacts would be v i r t u a l l y  identica l with 
those otherwise occurring at a repository s i te .

To implement such a program, the DOE proposes that the binding 
consul tation-and-cooperation agreement define a specif ic  plan fo r  administer
ing th is  program, including the valuation formulas and the use of a mediation 
board or a l te rn a t iv e  means to s e t t le  disputes.

4 .3 .3  Specific  Actions

There are several areas where specific  actions other than those described 
above could be taken to ensure responsible corporate c it ize n s h ip .  These ac
tions are mostly re la ted  to procurement fo r  the MRS p ro jec t .  For the develop
ment of the MRS f a c i l i t y  and the transportation system, the DOE would re ly  to 
the maximum extent possible on the private  sector. P rivate-sector f a c i 1it ie s  
and operations are taxable, and th e ir  use would contribute to the expansion 
and d iv e rs if ic a t io n  of the local and regional economic base. Proximity to the
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host community and the attendant cost savings would be s ig n if ic a n t  factors in 
the selection of contractors. Consistent with the above, tra in in g  programs 
would be provided, whenever feas ib le ,  through State and local educational 
in s t itu t io n s .  In the selection of major contractors, any proposed measures by 
bidders tha t would fu rther  contribute to the expansion and d iv e rs if ic a t io n  of 
the local and State in terests would also be considered.

The Oak Ridge community was depending on the a v a i Ia b i l i t y  of the Clinch 
River s ite  in i ts  e f fo r ts  to expand and d iv e rs ify  i ts  industr ia l base, but the 
approval of the MRS f a c i l i t y  would remove the Cl inch River s i te  from consider
ation as a prime s i te  fo r  industria l development. To assist the community's 
continued industrial-development a c t iv i t ie s  and to compensate fo r  the loss of 
the Clinch River s i te ,  the DOE w i l l  make a va ilab le ,  under existing Federal 
law, an industr ia l s i te  in the Roane County portion of Oak Ridge i f  the land 
for such a s i te  becomes excess to the DOE1 s programmatic needs.
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